

DEPARTMENT : Department of Science and Technology
AGENCY : PHILIPPINE SCIENCE HIGH SCHOOL SYSTEM
ORG. CODE : 19 016 00 00000

CONSOLIDATED QUARTERLY REPORT OF THE GOVERNMENT PROGRAMS/PROJECTS/ACTIVITIES (GPPAs)

As of December 31, 2024

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
Research Policy and Academics Division														
Technology Transfer MidYear Review and Framework Writeshop	Quezon City	768,000	541,114.38	GAA / GIA-PCAARRD	RPAD		Review of the accomplishment of Tech Transfer project for Quaters 1 and 2. Writing of tech transfer framework	February 19. 2024	February 23. 2024	N/A	100%	541,114.38		Excess funds were allocated to MUN and Tech TRansfer Annual
Technology Transfer (IP Workshop for students, 4 Pitching events and Opening of Technology Licensing Office (TLO)	Phase 1: Baguio City	2,554,000.00	N/A	GAA / GIA-PCAARRD	RPAD		Phase 1: Technology pitching in Baguio, IP workshop for CARC students and teachers	March 11. 2024	March 13. 2024	N/A	100%	541,114.38		Also purchsed kits for incoming IP workshop of other
Values Education 1 Curriculum and Module Development	Online	430,613.000	N/A	GAA	RPAD		Crafting of curriculum forms, and learning modules for VE 1 2nd semester for Grades 7 and 8	October 2, 2023	January 31, 2024	N/A	100%	430,613.00		
Capability Building for Values Education Teachers (for 2nd semester implementation)	Quezon City	110,000.00	N/A	GAA	RPAD		VE 1 teachers-training for VE 1 2nd semester implementation	January 16, 2024	January 17, 2024	N/A	100%	108,367.36		
Science Research Summit 2024	PSHS Main Campus	279,803.00	479,470.85	GAA	RPAD		SRS is a showcase of the students research studies in line with various fields of STEM	April 22, 2024	April 24, 2024	N/A	90%	376,046.98	SRS Journal Publication	
PSHS Curriculum Development Writeshop 4	Quezon City	539,000.00	N/A	GAA	RPAD	Madison 101 Hotel (Venue)	Crafting of effective learning standards that reflect the attainment of academic program and tier standards.	April 17, 2024	April 17, 2024	N/A	100%	505,278.00		
PSHS System Mathematics Summit	PSHS CARC	94,000.00	181,189.41	GAA	RPAD		The training focused on the conduct of Mnathematical Investigations and Modelling (MIM). This is to equip the teachers with necessary pedagogical skills and to ensure effective delivery of a future-proffed mathematics curriculum	June 17, 2024	June 17, 2024	NA	100%	179,878.73	NA	

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
Technology Transfer Annual Review and Visit to a Possible Incubation Site for PSHS Technologies	Bicol	44,000.00	N/A	GAA	RPAD	Hotel Venezia	Review of accomplishments of the Tech Transfer project for Year 1 and enumerate deliverables for Year 2 Identificaiton of PSHS technologies that can be used in BRC's "Project Lemniscate" in its adapted community in Brgy. Dap-Dap, Legazpi City	June 20	June 21, 2024	N/A	100%	44,000.00	N/A	
2024 PSHS Comprehensive Induction Program: Onboarding and Orientation Program Activity for the Teaching and Non-Teaching Personnel	Webinar	40,000.00	16,000.00		RPAD		The PSHS Comprehensive Induction Program (CTIP): Intensive Onboarding and Orientation Program Activity is a system-wide yearly program that is geared towards ensuring that newly hired personnel will be fully equipped and be provided the needed support system. A welcoming, engaging orientation program will help the teaching and non-teaching staff to feel comfortable in their current job.	August 12, 2024	40,000.00	16,000.00	100%	15,974.89	N/A	
2024 Science Immersion Program	Partner Agencies -UP Manila, UP Diliman, DOST Agencies and other Private Companies	132,500.00			RPAD		The Science Immersion Program (SIP) is an integral part of the Philippine Science High School (PSHS) curriculum, designed to prepare students for careers in Science, Technology, Engineering, and Mathematics (STEM) fields by providing real-world work experiences. The program aims to cultivate well-rounded, globally-minded, and patriotic individuals who are equipped to contribute to the nation's development.	June 18, 2024			100%	70,840.00		

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
Taiwan-Philippines High School Exchange Forum and Joint Learning Immersion Program 2024	Taiwan	PhP 318,682.48			RPAD	None	The exchange program features two key components: the Taiwan-Philippines High School Exchange Forum and the Taiwan-Philippines High School Learning Immersion Camp. This program aims to strengthen the mutual understanding between Taiwanese and Filipino high schools, highlight existing collaborative achievements, and encourage broader participation from schools in both countries. Through this initiative, we aspire to foster creative thinking and enhance global perspectives among students, facilitate the sharing of educational resources between schools, and establish a strong foundation for ongoing exchange and future development.	November 5-12, 2024; and November 5-14, 2024			100%	273,281.90		
Project Lemniscate: Building Student Volunteer Leaders for Climate Change Initiatives (funding for CLC, CRC, SRC, and CVisC)	Iloilo City	69,976.00	59,976.00		RPAD		The 5-day training activity " Building Student Volunteer Leaders for Climate Change Initiatives" was organized by Peace Corps with the support of USAID. OED funded the 4 campuses that did not have available budget to attend.	November 18-22, 2024	November 22, 2024	November 22, 2024	100%	59,976.00	NA	
21st International Junior Science Olympiad	Bucharest, Romania	151,099.71	153,544.29		RPAD		International Junior Science Olympiad (IJSO) is a competition in science for students.	December 2-12, 2024	December 12, 2024	December 12, 2024	100%	153,544.29	NA	
Curriculum Caravan	PSHS Campuses	209,993.62	129,212.14		RPAD		In parallel to the Curriculum Writeshops, the Curriculum Caravan was initiated to ensure that all 16 campuses are aligned with the goals and expectations of the new curriculum.	August 27 - December 3, 2024	December 3, 2024	December 3, 2024	100%	129,212.14	NA	
PSHS-WVC IP Workshop and PSHSS-PCAARD Visayas-Mindanao Cluster Technology Pitching	Iloilo City	397,320.00	N/A		RPAD		Technology pitching in Iloilo, IP workshop for WVC students and teachers, Site visit to the Tecnhnology Transfer Office of WVSU	September 25, 2024	September 27, 2024		100%	411,385.78		

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
Visayas-Mindanao Technology Pitching II and Technology Incubation Site Visit	Davao	342,200.00	N/A		RPAD		Technology pitching in Davao and site visit to the Tecnhnology Transfer Office of University of Southern Philippines and factory of Apo ni Lola	October 23-24, 2024	October 24, 2024		100%	308,030.00		
PSHS Curriculum Development Writeshop 6 and Science, Technology, Engineering, and Mathematics (STEM)/Humanities and Social Sciences (HUMSS) Summit	Quezon City	1,104,000	935,420.45		RPAD		Writing of the study guides for the subjects while implementing rules and regulations for support programs	October 28-30, 2024	October 28-30, 2024		100%	935,420.00		
National Teachers' Convention 2024	Zoom	150,000	N/A		RPAD		Inservice training for PSHS academic staff. It was participated in by faculty members of the UP Integrated School and UP Rural High School	August 12-14, 2024	August 14, 2024		100%	134,352.49		
PisayMUN	Quezon City	2,200,000	N/A		RPAD		Simulation of UN proceedings participated in by PSHS students who played the role of dais and delegates	November 18-22, 2024	November 22, 2024		100%	2,177,174.01		
IP-Research Symposium and Second PSHS-PCAARRD System-Wide Technology Pitching	Cagayan De Oro City	963, 570.00	N/A		RPAD		Collaboration between the Technology Transfer and Science Research Summit TWG in relation to the IP registration of research outputs. Pitching of 32 technologies from 16 PSHS campuses to possible industry partners and state universities and colleges	November 26-29, 2024	November 26-29, 2024		100%	936,300.00		
PSHS Curriculum Development Writeshop 5	Quezon City				RPAD		Writeshop 5 aimed to finalize the program, tier, and learning standards for the revised PSHS Curriculum. In addition, it was also designed to ensure vertical and horizontal alignment across the subject area and grade levels.	July 8-11, 2024	July 11, 2024		100%	746,606.00		

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
Exploring Biotechnology: 2024 Virtual Career Talk and Forum for High School Students	Online (Zoom and Facebook Live)	22,866.00	N/A		RPAD		Webinar about enhancing student appreciation for biotechnology and informing them of the different career opportunities in the field of biotechnology	November 27, 2024	November 27, 2024		100%	22,386.00		
Admissions Office														
TWG Write-shop for the Finalization of the 2024 Readiness Examination Items for Pilot Testing	Madison 101 Hotel + Tower, Quezon City	397,200.00	NA	GAA	Admissions Office	NA	To finalize the set of items to be included on the test materials for pilot testing	January 9, 2024	January 12, 2024	NA	100%	394,200.00	NA	
NCE 2023 Post-Evaluation Meeting and Campus Registrars' Summit	Xenia Hotel, Clark Field, Pampanga	NA	NA	Meals and Hotel Accommodation were sponsored by CLC	Admissions Office/ CLC	NA	To validate, assess, and discuss the strengths, weaknesses, and recommendations for improvement	January 30, 2023	February 2, 2024	NA	100%	NA	NA	
Conduct of the 2024 Readiness Examination Pilot Testing	Online via the OED KHub	NA	NA	GAA	Admissions Office	NA	This activity is intended to assess the quality and validity of the test items developed during test item write-shops administered to randomly selected students of selected PSHS campuses (MC/ BRC/ CLC/ SMC/ WVC)	January 29, 2024	February 2, 2024	NA	100%	NA	NA	
Write-shop for the Revision and Updating of the NCE Reviewer	Online via Zoom	504,000.00	NA	GAA	Admissions Office	NA	This initiative intends to provide updates and ideas for prospective NCE examinees on the contents of the NCE	February 14, 2024	February 16, 2024	NA	100%	430,920.00	NA	
TWG Write-shop for the Finalization of Items for the 2024 RE	Madison 101 Hotel + Tower, Quezon City	397,200.00	NA	GAA	Admissions Office	NA	To finalize the set of items to be included on the test materials	February 21, 2024	February 23, 2024	NA	100%	394,200.00	NA	
Initial Test Item Development Write-shop for the 2024 LAQE	Online via Zoom	126,000.00	NA	GAA	Admissions Office	NA	The activity discusses the table of specifications in preparations for the test item write-shop	March 4, 2024	March 8, 2024	NA	100%	122,000.00	NA	
TWG Write-shop for the Finalization of the 2024 Lateral Admission Qualifying Examination (LAQE) Items for Pilot Testing	Online via Zoom	132,000.00	NA	GAA	Admissions Office	NA	To finalize the set of items to be included on the test for pilot testing via KHub	April 2, 2024	April 5, 2024	NA	100%	86,000.00	NA	
Conduct of the 2024 Lateral Admission Qualifying Examination (LAQE) Pilot Testing	Online via the OED KHub	NA	NA	GAA	Admissions Office	NA	Pilot testing to analyze the validuty and reliability of the test items	April 25, 2024	April 26, 2024	NA	100%	NA	NA	
Conduct of the 2024 Readiness Examination	PSHS Campuses	225,000.00	NA	GAA	Admissions Office	NA	To assess the readiness of the students going to the next level of tier	May 8, 2024	May 10, 2024	NA	100%	204,995.00	NA	

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
Capability Building on Startegies Related to PSHS Promotions and Conduct of the 2024 National Competitive Examination (NCE)	Madison 101 Hotel + Tower, Quezon City	229,800.00	NA	GAA	Admissions Office and Information Unit	NA	To discuss the preparations and campaign strategies for the upcoming NCE	May 20, 2024	May 24, 2024	NA	100%	637,720.00	NA	
TWG Write-shop for the Finalization of Items for the 2024 Lateral Admission Qualifying Examination (LAQE)	PSHS System Administration and Training Center	67,500.00	NA	GAA	Admissions Office	NA	To finalize the set of items to be included on the test via KHub	June 4, 2024	June 7, 2024	NA	100%	65,700.00	NA	
Meeting of the TWG for the Evaluation of 2024 Readiness Examination (RE) Results	Online via Zoom	78,000.00	NA	GAA	Admissions Office	NA	To asses the Readiness Exam results	June 27, 2024	June 28, 2024	NA	100%	70,000.00	NA	
Conduct of the 2024 Lateral Admission Qualifying Examination	Online via the OED KHub	NA	NA	GAA	Admissions Office	NA	This activity is intended to assess the quality and validity of the test items developed during test item write-shops administered to randomly selected students of selected PSHS campuses (MC/ BRC/ CLC/ SMC/ WVC)	January 29, 2024	February 2, 2024	NA	100%	NA	NA	
Conduct of 2024 National Competitive Examination (NCE) Caravan	PSHS Campuses and OED	4,800,000.00	NA	GAA	Admissions Office	NA	Caravan/promotional regarding NCE for incoming Grade 7 students	July 1, 2024	September 30, 2024	NA	100%	4,800,000.00	NA	
Write-shop of Reviewer/Editors for the 2024 NCE Finalization of Test Items	PSHS System Administration and Training Center	42,400.00	NA	GAA	Admissions Office	NA	To finalize the set of items to be included on the test in NCE	September 3, 2024	September 5, 2024	NA	100%	59,200.00	NA	
Quarantined Secure Printing of 2024 National Competitive Examination (NCE)	SD Publishing, Inc. Quezon City	2,710,500.00	NA	GAA	Admissions Office	NA	Printing of NCE booklets is out-sourced through public bidding. The printing of NCE is to be supervised by PSHSS personnel.	November 4, 2024	November 9, 2024	NA	100%	2,710,500.00	NA	
Conduct of 2024 National Competitive Examination (NCE)	PSHS Campuses	6,431,164.71	NA	GAA	Admissions Office	NA	Admission into the DOS-PSHS is through NCE. It is aimed to screen applications and target the gifted graduating elementary students.	November 16, 2024	November 16, 2024	Nov. 16, 23, and Dec. 7, 2024	100%	6,431,164.71	Postponed due to force majeure	

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
Knowledge and Innovation Division														
Kids' Innovation Challenge 5.1	Face to Face v	1,203,120.00		GAA	KID	NA	The Kids' Innovation Challenge for the Philippine Science High School System is an innovative program designed to inspire and empower Grade 9 students to think creatively, critically, and innovatively. The challenge aims to provide an opportunity for students to develop their problem-solving skills, enhance their collaboration and teamwork skills, and promote their interest in STEM fields.	December 3-5, 2024	December 2024	NA	100%	1,203,120.00	NA	None
Kids' Innovation Camp 5.0	Hybrid Physical sites in 16 PSHS campuses	2,000,000.00	1,175,525.38	GAA	KID	NA	To promote student creativity and innovation, the PSHS System - Office of the Executive Director hosted the Kids' Innovation Camp 5.0: Empowering Sustainable Energy Futures with STEM from May 13 to 16, 2024. This camp allows students to collaborate with their peers and others outside their usual groups, providing a hands-on learning experience. The Kids' Innovation Camp is an essential initiative to cultivate innovative thinking among Grade 8 students in the Philippine Science High School System. It's tailored for students interested in STEM and sustainable energy, focusing on enhancing their problem-solving and creative skills. The program also includes campus mentors who will have the opportunity to guide and support budding innovators. This year's theme, Empowering Sustainable Energy Futures with STEM, seeks to inspire students to create solutions for affordable, reliable, and sustainable energy. The camp aims to lay the groundwork for students to pursue STEM careers with a focus on sustainability.	May 13-16, 2024	January 2024	May 13-16, 2024	100%	1,175,525.38	Budgetary concerns in the arrangement, transitioning from in-person to a hybrid setup of the KI Camp	None

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
Kids' Innovation Camp and Challenge 5 Planning Workshop	101 Madison H	215,000.00		GAA	KID		This workshop is tailored for the Technical working Group of KIC 5.0 and serves as a platform to scrutinize the technical intricacies of the camp, pinpointing areas ripe for enhancement. Members of the technical working group will have the chance to contribute their individual observations and perspectives, engaging in discussions regarding challenges encountered during the camp. The primary objective of this workshop is to collect invaluable feedback aimed at enhancing the overall experience for future participants and relining the technical components of the camp. Furthermore, the session doubles as a planning workshop for the forthcoming Kids' Innovation camp and challenge 5.0, ensuring comprehensive preparation for the upcoming event.	March 20, 2024	March 22, 2024	220,000.00	100%	160,539.00	None	None
Training on the Foundation of Video Production: Studio Setup, Event Coordination, and Hybrid Integration for PSHS Staff	101 Madison H	430,600.00		GAA	KID		With virtual events becoming more common and the importance of providing satisfying in-person experiences, there's a need for individuals skilled in setting up studios, managing events, and handling hybrid setups effectively. This training aims to fulfill this demand by offering participants the essential knowledge and practical skills required to excel in these fields. The main goals of the training program include: (1) Providing participants with fundamental understanding of studio setup, event management, and hybrid setups; (2) Introducing participants to crucial equipment, tools, and methods utilized in studio settings; (3) Enhancing participants' abilities in planning, coordinating, and executing successful events across various formats; (4) Equipping participants to confidently navigate hybrid setups, ensuring smooth integration of virtual and in-person elements; and (5) Empowering participants with problem-solving skills to tackle common technical issues encountered in studio and hybrid environments.	April 1 - 4, 2024	April 4, 2024	None	100%	407,370.00	None	None

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
PSHS System ICT Summit 2024	PSHS Main Campus ASTB Conference Room	132,861.00		GAA	KID		The activity aims to equip participants with the knowledge and skills necessary to develop and implement an integrated approach that aligns cybersecurity governance, Quality Management System (QMS) standards, and digital transformation initiatives within their organizations. Moreover, it will guide participants through the process of integrating global cybersecurity standards, quality management practices, and digital transformation strategies.	Septebmer 4-6, 2024	September 4-6, 2024		100%	132,861.00	NA	None
National Youth Science Technology and Innovation Festival (NYSTIF) 2024 (Escape Room)	PICC, The For	1,300,000.00	1,300,000.00	GAA	KID	MetaMedia	Escape rooms have become increasingly popular due to their ability to provide immersive, educational, and entertaining experiences. These activities promote critical thinking, teamwork, and problem-solving skills within a fun, narrative-driven environment. For NYSTIF, hosting escape rooms is an excellent way to engage youth in STEM (Science, Technology, Engineering, and Mathematics) concepts through interactive challenges. Offering three difficulty levels ensures inclusivity, allowing all attendees, from beginners to experienced enthusiasts, to participate and enjoy the experience. Additionally, the inclusion of an exhibit by Philippine Science High School (PSHS) students in the waiting area will enhance the educational aspect by showcasing innovatrve projects aligned with the festival's goals.	September 18-21, 2024	September 18-21, 2024	September 18-21, 2024	100%	1,300,000,00	NA	None

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
Webhosting for OED KHub and NFAPS	OED	5,000,000.00	1,500,000.00	GAA	KID	Sagesoft Soluti	Generation Z is defined as the demographic cohort that is very comfortable with digital technology. Their methods for consuming information and resources are vastly different from prior generations. Traditional classroom techniques are no longer apt and we need to keep up with the times. The PSHS Knowledge Hub (KHub) serves its purpose by providing a platform for the teaching and learning needs of the Pisay community. Remote learning became possible through the same platform. There is a need to continuously provide the service that the learning management system renders. The New Freshman Admission Processing System (NFAPS) was developed to widen the reach of the PSHS NationalCompetitive Examination(NCE). Through NFAPS, PSHS was able to process NCE applications	March 2024	December 2024		100%	1,384,409.00		None

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
PSHS System Computer Science Teachers' Summit	OED	322,901.72		GAA	KID		The Philippine Science High School (PSHS) System strives to maintain excellence in delivering science, technology, engineering, and mathematics (STEM) education. A strong Computer Science (CS) program is integral to this mission. To ensure that our CS educators are equipped with the latest pedagogical strategies, technological resources, and curriculum standards, providing a collaborative platform for sharing best practices is essential. This summit will bring CS teachers together across the system, fostering a community of practice while aligning to recognized standards, such as those set by the Computer Science Teachers Association (CSTA).	December 9-11, 2024	December 11, 2024		100%	322,901.72	NA	None
Records Unit														
Training and Capacity Building on Electronic Records Management System (ERMS)	Quezon City	149,600.00	148,176.00	GAA	RMU/FAD	Madisson 101 Hotel (Venue)	The proposed activity for training PSHS Record Officers on the OED-Electronic Records Management System (ERMS) stems from the necessity to streamline and enhance record-keeping processes within the PSHS system.	January 22, 2024	January 24, 2024	January 24, 2024	100%	148,176.00	None	None
RA 9470: Basic Records and Archives Management and Establishment of Records Disposition Program	Quezon City	68,000.00	68,000.00	GAA	RMU/FAD	Colai's Kitchenette	This activity aims to equip with necessary knowledge and expertise to navigate the complexities of records disposition under RA 9470. Target participants are all PSHSS OED records custodian	September 5, 2024	September 06, 2024	September 6, 2024	100%	56,654.74	None	None
Gender and Development														
PSHS System FY 2023 GAD Accomplishment Report (GAR) Writeshop	Davao City	100,000.00	100,000.00	GAA	GFPS	Seda Hotel (Venue)	This activity will provide opportunities for the GFPS members from different campuses to increase their level of involvement in the preparation and consolidation of the PSHS System GAD accomplishment report, PIMME and other reports such as narrative reports for the attributed projects and programs and activities reports	Janaury 24, 2024	January 26, 2024	January 26, 2024	100%	100,000.00	None	None

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
2024 PSHSS OED National Womens Month Celebration	Quezon City	45,540.00	45,540.00	GAA	GFPS	Zioneyes (T-shirt Printing)	The celebration is in recognition of women's role and contribution to nation-building and as agents of national development. This celebration also coincides with the worldwide observation of International Women's Day	March 01, 2024	March 31, 2024	March 31, 2024	100%	45,540.00	None	None
PSHS System GAD Plan and Budget	Quezon City	37,000.00	37,000.00	GAA	GFPS	Colai's Kitchenette	This activity will reinforce the participant's learning on the use of gender analysis tool, the HGDG and enhance their knowledge on attributing programs for the GPB as well as the use of PIMME for the GAD Accomplishment report attributed programs	October 08, 2024	October 10, 2024	October 10, 2024	100%	27,500.00	None	None
20224 PSHS OED 18day Campaign on Violence Against Women (VAW)	Quezon City	181,400.00	181,400.00	GAA	GFPS	Colai's Kitchenette	The campaign aims to strengthen the anti-VAW advocacy by enjoining new audiences to join the cause to end VAW	November 25, 2024	December 13, 2024	December 13, 2024	100%	80,224.45	None	None
Budget Unit														
PSHS System Operational Planning and FY 2025 Budget Forum	Zamboanga Del Norte	820,000.00	820,000.00	GAA	OED Central/ FAD	Manuel Resort	These activities are to prepare the Proposed Budget FY 2025 and to review and propose its Major Final Outputs and Indicators with the aim in aligning with the DOST Strategic Plan 2023-2028 that serves as pivotal guide of PSHS Campus/office in formulating comprehensive and long term plans	February 27, 2024	March 1, 2024	March 1, 2024	100%	817,039.67	None	None
PSHS System Operational Planning Workshop CY 2025	Cagayan De Oro	800,000.00	800,000.00	GAA	OED Central/ FAD	Mallberry Suites Business Hotel	This workshop is to establish a conducive environment that encourages the growth and development of the PSHS System. It aims to efficiently allocate resources , tasks and responsibilities on planned PAPs.	November 25, 2024	November 27, 2024	November 27, 2024	100%	800,000.00	None	None
Accounting Unit														

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
End-point Security (Antivirus Licenses)	OED	2,000,000.00	634,333.00	GAA	KID	Questtech	Each working station in the OED must be robustly protected against both intentional external attacks and unintentional internal threats. This comprehensive security approach ensures that external cyber threats, such as hacking and malware, are effectively mitigated, while also addressing potential internal vulnerabilities, such as accidental data leaks or unintentional policy violations. By safeguarding each endpoint, we can maintain the integrity and security of our entire network, ensuring operational continuity and protecting sensitive information from all vectors of attack.	September 2024	December 2024		100%	162,160		None
Cloud Security	OED	3,000,000.00	700,000.00	GAA	KID	Questtech	The PSHS System has a lot of information systems providing services to the stakeholders. Some of them are hosted in the cloud like KHubs, SIS and NFAPS. While some campuses availed web hosting services using different domain names. There were incidents recorded about a denial of service attack on one of the campus KHub which paralyzed the operations of the learning management system. Detecting where the attacks are coming from is hard without a cloud security solution. More so, mitigating it and preventing it from happening again. In connection with this, the necessity to protect these online systems from threats and attacks is inevitable. Therefore, the procurement of a cloud security solution is proposed.	September 2024	December 2024		100%	1,085,147.74		None
Multimedia Subscriptions - Adobe Creative Suite - Motion Array	OED	180,000.00		GAA	KID	Various supplie	Subscription for the video, photo, sound editing software	September 2024	October 2024	December 2024	100%	32,153.00	NA	None
Google Workspace for Education	OED	300,000.00	128,997.42	GAA	KID	PLDT	Subscription for Workspace for Education Suite for the PSHS System OED	January 2024	January 2024	December 2024	100%	128,997.42	NA	None

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
2024 PSHSS Accountants/CPAs Meeting / Workshop	Quezon City	55,000.00	55,000.00	GAA	FAD-Accounting	Colai's Kitchenette	This meeting aims to provide venue to address issues raised by COA and to further discuss other relevant transactions and events that affect PSHSS Accounting Units	May 27, 2024	May 27, 2024	May 29, 2024	100%	55,000	None	not yet paid
Human Resource and Management Unit														
PSHS System 26th Founding Anniversary	Quezon City	500,000.00	736,308.00	GAA	FAD	PICC (venue)	This activity is a celebration of the PSHS System's 26th Founding Anniversary and awarding of 2023 Program on Awards and Incentives for Service Excellence (PRAISE).	February 9, 2024	February 9, 2024	February 9, 2024	100%	736,308.00	None	None
SALN Webinar	Quezon CIty/ Zoom	7,500.00	7,500.00	GAA	FAD-HRMU	CSC-NCR	This activity is an orientation of Statement of Assets, Liabilities and Net Worth (SALN) in preparation for the 2023 filing.	March 6, 2024	March 6, 2024	March 6, 2024	100%	5,000.00	None	None
Webinar on Health and Nutrition: "Health and Nutrition: Nourishing Your Body for a Better Life."	Virtual	5,000.00	0.00	GAA	FAD-HRMU	DOST-FNRI	This webinar is designed to cover essential insights and practical tips from leading experts in the field by discussing topics such as balanced diet fundamentals, understanding nutritional labels, and cultivating health eating habits	July 31, 2024	July 31, 2024	N?A	100%	0.00	None	None
Financial Literacy 101	Virtual	5,000.00	0.00	GAA	FAD-HRMU	BSP	This webinar is designed to cover essential strategies and principles that can achieve financial stability and success.	September 30, 2024	September 30, 2024	N/A	100%	0	None	None
Swimming Lesson	Quezon City	20,000.00	20,000.00	GAA	FAD-HRMU	Ricardo Mendoza	This is a structured and enjoyable learning experience for beginners, emphasizing safety, skill development, and confidence building in the water. This program also sets the foundation for a lifetime of aquatic enjoyment and safety.	October 17, 2024	November 28, 2024	N/A	100%	20000	None	None

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
Finalization of Human Resource Development Plan	Pampanga	675,600.00	675,600.00	GAA	FAD-HRMU	c/o CLC	This activity aims to finalize the Human Resource Development Plan of the PSHS System.	October 21, 2024	October 25, 2024	N/A	100%	675600	None	None
PSHSS-OED YEPA & PRAISE Awarding	Antipolo City	579,000.00	579,000.00	GAA	FAD-HRMU	Luljetta's	This activity is a yearend performance assessment and a time to recognize the employees during the PRAISE awarding.	December 16, 2024	December 17, 2024	N/A	100%	579000	None	None
Management Audit Unit														
Introductory Course on Regulatory Impact Assessment (RIA) for members of CART	Online via Zoom	N/A	N/A	GAA	OED-Central	ARTA	The training will help the Committee on Anti-Redtape (CART) on how to conduct Regulatory Impact Assessment	March 25, 2024	March 25, 2024		100%		N/A	
Public Procurement Specialist Certification Course Level 1 (Basic)	Online via Zoom	48,000.00	48,000.00	GAA	FAD	Central Luzon State University	Public Procurement Specialist Certification Course Level 1 (Basic)	September 16, 18-20, 2024 and 24-27, 2024	September 16, 18-20, 2024 and 24-27, 2024		100%		N/A	
IMERT														
Basic Swimming Lesson	PSHS MC Gym	18,400.00	18,400.00	GAA	FAD	Ricardo M. Mendoza	Learning how to swim is vital to your personal safety as you never know where there could be an instance where you fall into the water. Learning how to swim will provide you with the ability to survive in water.	10/17/2024 to December 2024	October 17, 2024		100%		N/A	
Quarterly Nationwide Simultaneous Earthquake Drill	PSHSS OED	NA	NA	NA	FAD		An earthquake drill is one set of simulated emergency circumstances designed to test the ability of the employees to make the most appropriate decisions to ensure their safety.	3/25/2024, 6/28/2024, 9/26/2024 and 11/14, 2024			100%			
Information Unit														
NSTW 2024 Planning and Exploratory Meeting with Potential Exhibits Partner	Quezon City	3,000.00	3,000.00	GAA	INFO/FAD	Reimbursement (Php 3,000.00)	To provide meals during the NSTW 2024 Planning and Exploratory Meeting with potential promotional exhibit partners.	February 15, 2024	February 15, 2024	February 15, 2024	100%	2,950.00	None	None
Attendance on the Immersive Art Experiences Exhibition in preparation for the NSTW and NYSTIF 2024	Taguig City	3,296.00	3,296.00	GAA	INFO/FAD	Reimbursement (Php 3,296.00)	To attend the Immersive Art Experiences Exhibition as preparation to the upcoming National Youth Science, Technology, and Innovation Festival and National Science and Technology Week scheduled to occur on the 3'd and 4th quarter of the year, respectively.	March 19, 2024	March 19, 2024	March 19, 2024	100%	3,296.00	None	None

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
Printing of the PSHS System 2022-2028 Strategic Plan	Cavite	51,000.00	51,000.00	GAA	INFO/FAD	New Age Graphics, Inc.	To print the PSHS System 2022-2028 Strategic Plan	January 8, 2024	March 18, 2024	March 18, 2024	100%	51,000.00	None	None
Writing of Advertorial and Newspaper and Online Platform Publication for the Promotion of PSHS's Admission Nationwide	Manila	80,000.00	78,000.00	GAA	INFO/FAD	The Manila Times	Writing of Advertorial and Newspaper and Online Platform Publication for the Promotion of PSHS's Admission Nationwide	June 6, 2024	June 13, 2024	June 13, 2024	100%	78,000.00	None	None
Participation on the 126th Independence Day Booth Displays	Manila	6,600.00	4,789.00	GAA	INFO/FAD	Reimbursement (Php 4,789.00)	To participate in the national government exhibits	May 29, 2024	June 19, 2024	June 19, 2024	100%	4,789.00	None	None
Printing and Publication services for the PSHS promotions at the Brown Bag Meeting	Taguig City	4,200.00	4,200.00	GAA	INFO/FAD	Reimbursement (Php 4,200.00)	To promote PSHS on DOST partners	May 28, 2024	May 28, 2024	May 28, 2024	100%	4,200.00	None	None
Capability Building on Strategies Related to PSHS Promotions of the 2024 National Competitive Examination (NCE)	Quezon City	407,120.00	407,120.00	GAA	INFO/FAD	Madisson 101 Hotel (Venue)	To plan and implement the nationwide information campaign for NCE	May 20, 2024	May 24, 2024	May 24, 2024	100%	407,120.00	None	None
Production of IEC materials for NCE on the PSHS System's official online sites and other communication channels	n/a	350,360.00	350,360.00	GAA	INFO/FAD	n/a	Establishing a content creation plan and implementation for the promotions of the NCE.	July 01, 2024	September 30, 2024	September 30, 2024	100%	350,360.00	None	None
Creation and distribution of various Information, Education and Communication Materials such as Brochures, Tarpaulins, and Flyers for NCE promotions	n/a	435,000.00	435,000.00	GAA	INFO/FAD	n/a	Creation and distribution of various Information, Education and Communication Materials such as Brochures, Tarpaulins, and Flyers for NCE promotions.	July 01, 2024	September 30, 2024	September 30, 2024	100%	435,000.00	None	None
Maintaining of positive brand image and reputation, enhancing the delivery of service and information for the public through creation of posters and standees, conducting of agency photoshoots, and subscription to text and image processing softwares	n/a	83,000.00	83,000.00	GAA	INFO/FAD	n/a	Maintenance of positive brand image and reputation, enhancing the delivery of service and information for the public through creation of posters and standees, conducting of agency photoshoots, and subscription to text and image processing softwares.	July 01, 2024	September 30, 2024	September 30, 2024	100%	83,000.00	None	None
NCE Caravan	n/a	522,500.00	522,500.00	GAA	INFO/FAD	n/a	Planning and implementation of NCE Caravan in the provinces of Marinduque, Palawan, and Batanes.	July 01, 2024	September 30, 2024	September 30, 2024	100%	522,500.00	None	None
Market Research for branding	n/a	300,000.00	300,000.00	GAA	INFO/FAD	n/a	To create one (1) comprehensive study on the brand of the academic institution aimed at enhancing its communication strategies, public engagement, and overall reputation.	September 06, 2024	n/a	n/a	10%	300,000.00	None	None

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
Procurement Unit														
PSHS Systemwide Bids and Awards Committee Training on December 10 to 13, 2024	Batangas City			GAA	PRU-CLC	GPPB	Capacity development of procurement practitioners, Bids and Awards Commitee, Technical Working Group and BAC Secretariat	December 10, 2024	December 13, 2024	December 13, 2024				
Office of the Executive Director														
ALAF Project Review and Project-based Learning Workshop	PBL Workshop: Golden Prince Hotel and Suites, Cebu City	802,750.00	755,328.00	GAA	OED-Central and RPAD	Golden Prince Hotel and Suites, Philippine Airlines, North Triangle Hotel Ventures, Inc.	Establishing partnerships with renowned academic institutions is instrumental in advancing the adoption and success of innovative pedagogical approaches, e.g Project-based Learning or PBL in educational settings. Collaborating with these institutions brings a wealth of expertise, providing teachers with valuable guidance and best practices in designing and implementing effective strategies, especially in STEM (Science, Technology, Engineering, and Mathematics) education	January 28, 2024	February 2, 2024		100%	755,328.00	N/A	
	ALAF Project Review: Marisol Hotel, Legazpi City			GAA	OED-Central and RPAD	Marisol Hotel, Philippine Airlines, Cebu Pacific, Savoy Hotel Manila Inc.		February 5-11, 2024	February 11, 2024		100%		N/A	
Overseas Community Affairs Council (OCAC) & Taipei Economic and Cultural Office (TECO) in the Philippines - PSHS Main Visit	PSHS Main Campus Conference Room	20,000.00	19,169.00	GAA	OED-Central	Lai's Catering (Php 12,500) Token Reimbursement (Php 6,669.00)	The OCAC-TECO dignitaries visited the PSHS Main Campus aims to learn about PSHS operation and educational approach. OCAC-TECO presented an overview to PSHS students about the available study programs in Taiwan, shared valuable information on colleges in Taiwan, available majors, admission criteria and scholarship opportunities and discussed opportunities for cultural and education exchanges in the future.	January 26, 2024	January 26, 2024	-	100%	19,169.00	N/A	N/A

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
Youth Math Science and Technology (YMSAT) Week	PSHS Main Campus	22,750.00	22,750.00	GAA	OED-Central	USB Manila Phils. Technologies Inc.	Aside from the Humanities Week, the school also annually holds a Youth Math Science and Technology (YMSAT) Week, typically during February or March. During this week, special science projects are presented by various year levels not only to the whole Philippine Science High School community but to some visiting schools as well.	February 23, 2024	February 23, 2024	-	100%	22,750.00	N/A	N/A
ASEAN+3 Center for the Gifted in Science (ACGS) Board of Directors Meeting	Seoul, Republic of Korea	52,567.19		GAA	OED-Central	N/A	Annual meeting held alongside the final presentation and closing ceremony of the ASEAN+3 Student Camp and Teacher Workshop for the Gifted in Science which focused on reviewing the progress and outlining future plans for ACGS initiatives.	December 19, 2024			100%	52,567.19	N/A	N/A
QMSO														
ISO 9001:2015 and PSHSS QMS Re-orientation 2024	PSHSS-OED 3rd Floor Conference Room	13,500.00	0.00	GAA	QMSO	N/A	The PSHS-OED conducts a yearly Orientation/ Refresher on ISO 9001:2015 for PSHSS-OED employees to ensure that they are aware of the changes made in the QMS	March 6, 2024	March 6, 2024	N/A	100%	0.00	N/A	N/A
Recertification ISO 9001:2015	PSHSS-OED	210,840.00	TBD	GAA	QMSO	TBD	The PSHS-OED's ISO 9001:2015 Certication will expire on Dec 9, 2024. The Audit to be conducted this year will be its first audit for another cycle of certification.	TBD	TBD	TBD	100%	105,420.00	Target implementation is on October 2024	Year 1 - payment
Training on ISO 9001:2015 for Internal Auditors	PSHSS-OED 3rd Floor Conference Room	50,000.00	32,040.00	GAA	QMSO	ASCENT Prime	As part of the OED's initiative for continual improvement, new set of employees will be sent for taining as Internal Quality Auditors which will usually last for 2 days.	April 16, 2024	April 16, 2024	April 15, 2024	100%	32,040.00	Availability of the resource speaker	N/A

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
ISO 21001:2018 Requirements Training Course	Virtual	146,944.00	146,944.00	GAA	OED Central/ FAD	BSI Group Phils., Inc.	Awareness to the requirements of Educational Organizations Management System	July 30, 2024	July 30, 2024	n/a	100%	146,944.00	None	None
Internal Quality Audit and Management Review		40,000.00		GAA	QMSO		Implementation of ISO 9001:2	July 2024	October 2024		100%	40,000.00	None	None
Planning Unit														
PSHS System Mid-Year Performance Assessment	Online	-	-	-	Planning Unit	-	This Systemwide Mid-Year Performance Assessment marked the continuous efforts of the PSHSS in transparent, effective and efficient Science, Technology and Innovation (STI) governance in STEM education.	July 29, 2024	July 29, 2024		100%	0.00		
PSHS Infrastructure Roadmap Workshop	PSHSS-OED Boardroom	167,000.00	181,658.92	GAA	Planning Unit	Lai's Catering (Meals) Hop Inn (Accomodation)	To ensure the effective and consistent delivery of its services for all stakeholders, the Philippine Science High School System shall develop an updated 5 -Year Infrastructure Roadmap that will prescribe minimum standards and specifications for sites, school buildings, office spaces and other relevant facilities. These standards shall take into consideration regulatory requirements under RA 544 (Civil Engineering Code), RA 6541 (National Building Code) , climate proofing of infrastructure and adoption of green technologies, to ensure that PSHS Campuses are built to meet future needs and are sustainable over the long term.	August 28, 2024	August 30, 2024		100%	181,658.92		
EXECOM Secretariat														
PSHS System Execom Meeting	PSHSS Board Room	63,600.00	55,900.00	GAA	OED-Central	Lai's Catering	Monthly conduct meeting of PSHS System Executive Commitee for the discussion of all Academic, Personnel, Administrative matters and	January 18-19, 2024	January 19, 2024		100%		N/A	

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
	Online via Zoo	N/A	N/A	GAA	OED-Central	N/A	[redacted] other campus-related matters for approval, endorsement and information of the Board of Trustees	January 25, 2024	January 25, 2024		100%		N/A	
	bai Hotel, Mandaue City, Cebu	153,357.00		GAA	OED-Central	bai Hotel, Philippine Airlines		March 13-15, 2024	March 15, 2024		100%		N/A	
	PSHSS Board Room and via Zoom	47,850.00	46,100.00	GAA	OED-Central	Lai's Catering		April 15-16, 2024	April 16, 2024		100%		N/A	
	PSHSS Board Room and via Zoom	66,100.00	63,000.00	GAA	OED-Central	Lai's Catering & Go Hotel North Edsa		May 06-08, 2024	May 8, 2024		100%		N/A	
	PSHSS Board Room and via Zoom	110,800.00	93,800.00	GAA	OED-Central	Lai's Catering & Seda Vertis North		May 30-June 01, 2024	June 1, 2024		100%		N/A	
	Online via Zoo	N/A	N/A	GAA	OED-Central	N/A		June 03, 2024	June 03, 2024					
	PSHSS Board Room	115,400.00	98,200.00	GAA	OED-Central	Lai's Catering & Seda Vertis North		June 20-22, 2024	June 21, 2024		100%		N/A	
	Online via Zoo	N/A	N/A	GAA	OED-Central	None		June 25, 2024	June 25, 2024		100%		N/A	
	PSHSS Board Room	143,800.00	122,600.00	GAA	OED-Central	Lai's Catering & Hop Inn Hotel (Erawan Philippines)		August 14-16, 2024	August 16, 2024		100%		N/A	
	PSHSS Board Room	187,800.00	185,000.00	GAA	OED-Central	Lai's Catering & Hop Inn Hotel (Erawan Philippines)		September 16- 19, 2024	September 19, 2024		100%		N/A	
	Online via Zoom	N/A	N/A	GAA	OED-Central	N/A		September 25-26, 2024	September 26, 2024		100%		N/A	
	Online via Zoom	N/A	N/A	GAA	OED-Central	N/A		October 09-11, 2024	October 11, 2024		100%		N/A	
	Online via Zoom	N/A	N/A	GAA	OED-Central	N/A		October 18, 2024	October 18, 2024		100%		N/A	
	Clark, Pampanga	N/A	N/A	GAA	OED-Central	N/A		October 22, 2024	October 22, 2024		100%		N/A	
	Online via Zoom	N/A	N/A	GAA	OED-Central	N/A		13&15 November 2024	November 15, 2024		100%		N/A	
	Misamis Oriental	N/A	N/A	GAA	OED-Central	N/A		25 November 2024	25 November 2024		100%		N/A	
	PSHSS Board Room	102,000.00	96,000.00	GAA	OED-Central	Lai's Catering & Hop Inn Hotel (Erawan Philippines)		December 05-06, 2024	December 6, 2024		100%		N/A	
PSHSS Execom Meeting, Joint PSHSS Execom and OED Strategic Planning Workshop and DOH Workshop on Health Schools Program	PSHSS Board Room	265,100.00	244,750.00	GAA	OED-Central	Lai's Catering and (Harold's Evotel) Goh Management	Monthly conduct meeting of PSHS System Meeting and Joint PSHS Execom and OED Strategic Plannning and Healthy Learning Institutions Standards and Procedures	July 15 to 19, 2024	July 19, 2024		100%		N/A	

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
BOT Secretariat														
PSHS System BOT Meeting	Online via Zoo	21,000.00	21,000.00	GAA	OED-Central	Lai's Catering	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review policies and procedures, and provide guidance and support to the management team.	February 14, 2024	February 14, 2024		100%		N/A	
		25,500.00	25,500.00	GAA			Honorarium for BOT members present during the							
	Online via Zoo	14,250.00	14,250.00	GAA	OED Central	Lai's Catering		May 14, 2024	May 14, 2024		100%		N/A	
		25,500.00	25,500.00	GAA			Honorarium for BOT members present during the							
	Online via Zoo	19,600.00	19,600.00	GAA	OED Central	Lai's Catering		June 5, 2024	June 5, 2024		100%		N/A	
		34,000.00	34,000.00	GAA			Honorarium for BOT members present during the							
	Online via Zoo	18,200.00	18,200.00	GAA	OED Central	Lai's Catering		June 25, 2024	June 25, 2024		100%		N/A	
		21,250.00	21,250.00	GAA			Honorarium for BOT members present during the							
	Online via Zoo	16,800.00	16,800.00	GAA	OED Central	Lai's Catering		July 26, 2024	July 26, 2024		100%		N/A	
		29,750.00	29,750.00	GAA			Honorarium for BOT members present during the							
	Online via Zoo	18,200.00	18,200.00	GAA	OED Central	Lai's Catering		August 30, 2024	August 30, 2024		100%		N/A	
		25,500.00	25,500.00	GAA			Honorarium for BOT members present during the							
	Online via Zoo	18,200.00	18,200.00	GAA	OED Central	Lai's Catering		September 30, 2024	September 30, 2024		100%		N/A	
		25,500.00	25,500.00	GAA			Honorarium for BOT members present during the							
	Face-to-face	558,600.00	558,600.00	GAA	OED Central /PSHS-Central Luzon			October 24, 2024	October 24, 2024		100%		N/A	
		29,750.00	29,750.00	GAA			Honorarium for BOT members present during the							
	Online via Zoo	19,600.00	19,600.00	GAA	OED Central	Lai's Catering		December 17, 2024	December 17, 2024		100%		N/A	
		38,250.00	38,250.00	GAA			Honorarium for BOT members present during the							
Legal Unit														
Revision of the Student Code of Conduct Committee Meeting	PSHS-OED Board Room	30,000.00	30,000.00	GAA	OED-Central	Lai's Catering	The Philippine Science High School System provides its scholars a positive and nurturing learning environment. The Achievement of this goal depends largely on the scholars' attitude towards learning and their adherence	July 2, 2024	July 4,2024		100%			

Project/Program/Activity Name	Location	Total Cost		Funding Sources	Implementing Unit/ Division	Contractor's Name (If Applicable)	Brief Description	Project Details						Remarks
		Original	Revised					Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	
									Original	Revised				
Revision of the Student Code of Conduct Committee Meeting (2nd meeting)	PSHS-OED Board Room	82,000.00	82,000.00	GAA	OED-Central	Lai's Catering	The Philippine Science High School System provides its scholars a positive and nurturing learning environment. The Achievement of this goal depends largely on the scholars' attitude towards learning and their adherence	October 2, 2024	October 4, 2024		100%			
Revision of the Student Code of Conduct Committee Meeting (3rd Meeting)	PSHS-OED Board Room	123,050.00	123,050.00	GAA	OED-Central	Lai's Catering	The Philippine Science High School System provides its scholars a positive and nurturing learning environment. The Achievement of this goal depends largely on the scholars' attitude towards learning and their adherence	Nov. 13 2024	Nov 15, 2024		100%			
				GAA			Honorarium for BOT members present during the							
				GAA			Honorarium for the completion of the COC							

Prepared and Consolidated by:

JEANE ANNE M. DAGOY
Administrative Office V - Planning

Approved by:

RONNALEE N. ORTEZA, PhD
Executive Director