AUDITING UNIT
RECEIVED
By:
Date: JUL 0 6 2026
PHILIPPINE SCIENCE HIGH SCHOOL

DEPARTMENT : Department of Science and Technology
AGENCY : PHILIPPINE SCIENCE HIGH SCHOOL SYSTEM
ORG. CODE : 19 016 00 00000
OFFICE OF THE EXECUTIVE DIRECTOR

CONSOLIDATED QUARTERLY REPORT OF THE GOVERNMENT PROGRAMS/PROJECTS/ACTIVITIES (GPPAs)
As of 30 June 2026

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
RESEARCH, POLICY AND ACADEMICS DIVISION (RPAD)														
Curriculum Development														
External Consultant Online Checking of the Forms 1,2, and 3 of Grades 7-10	External Content and Pedagogical Experts conducted an independent and comprehensive review of the enhanced curriculum Forms 1, 2, and 3 to strengthen its quality and credibility.	January 11 – present	Online		GAS Scholarship Expense	255,802.91	191,852.19	Some consultant do not ask for honorarium					Ongoing	On-going search on consultant who will review the forms of English and Filipino
Curriculum Development Writeshop 14 for Grade 9 SG Writers and ID Reviewers	The writeshop focused on writing the Study Guides (SGs) through a structured process of writing, peer reviewing, and refinement.	February 16-19, 2026 writeshop proper, writing still continues	Butuan City	Hotel Oazis	GAS Scholarship Expense, HRDP	OED fund: 2,146,980.00 HRDP fund: 1,711,736.00	OED fund: 199,541.89 HRDP fund:1,715,703	Honorarium of the writers are not yet released since SGs must be approved by ID reviewers. SGs are still on review and revision status.					Ongoing	Honorarium of the writers are not yet released since SGs must be approved by ID reviewers. SGs are still on review and revision status.
PSHS Curriculum Development Writeshop 15 for Review and Revision of Grades 7-8 Study Guides	Review and revision of the Grades 7 and 8 Study Guides based on feedback gathered from students and teachers during their implementation in School Year 2025–2026 to improve content clarity, instructional flow, learning activities, and assessment tasks	12-14 May 2026	PSHS - Main Campus, Quezon City	Lai's Catering Service	GAS Scholarship Expense	3,432,241.00	570,000.00	Honorarium of writers and reviewers are not yet paid since they are still finalizing the study guides.						
Campus Directors and Curriculum and Instruction Division Chiefs Summit	The summit intends to align campus implementation practices with the revised curriculum directions for SY 2026–2027, particularly on the revised subject matrix, study guide utilization, independent learning activities, assessment systems, and feedback mechanisms.	22 and 26 June 2026	PSHS - Main Campus, Quezon City	Laiya Gourmet Corporation	GAS Scholarship Expense	99,600.00	92,020.00			22	17	39	Completed	
Student Development														
PSHS Science Research Summit 2026	The project is a science research summit that provides students with a platform to present and communicate their research to a diverse audience. It aims to enhance students' skills in scientific presentation, technical writing, and critical thinking through expert feedback and peer engagement. The initiative also promotes interdisciplinary learning, innovation, and research publication, contributing to the advancement of scientific knowledge.	March 16-20, 2026	Mandaue Cebu City		STEM Promotional Activities, GAS Scholarship Expense	3,254,200.00	3,196,530.88	Allotted courier service fee for the easel stands was unutilized. The easel stands were instead kept by the PSHS Central Visayas Campus.	PSHS Students and Grade School Students who will take the PSHS NCE	143	137	280	Completed	
PSHS System Immersion Program 2026 in Partnership with Gardiovascular and Metabolic Disease Core Research Support Center, Inje University Batch 1 and Batch 2	The PSHS System Immersion Program 2026 in Partnership with the Cardiovascular and Metabolic Disease Core Research Support Center, Inje University provided students with exposure to advanced biomedical research through laboratory activities, lectures, and interactions with researchers. The program enhanced participants' scientific knowledge, research skills, and understanding of cardiovascular and metabolic disease studies in a global academic environment.	May 19-28, 2026 and June 2 to 11, 2026	Inje University South Korea		STEM Promotional Activities	50,000.00	0.00	No personnel from the Office of Executive Director (OED) served as teacher-chaperones for the program. The teacher-chaperones were designated by and came from the respective PSHS campuses of the participating students.	Teachers and Students	8	4	12	Completed	

PO-26-00126

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
Teacher Capacity Building														
PSHS Standards for Special Science Teachers (PSHS-SSST) Writeshop 2	The Philippine Science High School System Standards for Special Science Teachers (PSHS-SSST) provide a comprehensive framework that defines the qualifications, competencies, and performance expectations of educators within the PSHS System. These standards are designed to ensure that teachers possess strong subject matter expertise in science, technology, engineering, and mathematics (STEM), demonstrate effective and innovative teaching practices, and uphold professional and ethical responsibilities.	January 28-30, 202	PSHS OED Board Room		Policy	178,341.73	170,777.73		PSHS Teachers, Personnel	19	7	26	Completed	
PSHS Standards for Special Science Teachers (PSHS-SSST) Writeshop 3	Overall, the PSHS-SSST serves as a guide for recruitment, professional development, performance evaluation, and career progression, ensuring that teachers are well-equipped to deliver high-quality, research-oriented science education aligned with the institution's mandate of developing globally competitive Filipino scientists.	March 11-13, 2026	PSHS OED Board Room		Policy	222,777.73	173,477.73		PSHS Teachers and Personnel	20	7	27	Completed	
Writeshop on the Development and Alignment of the Philippine Skills Framework (PSF) for the PSHS Special Science Teachers	The writers reviewed, validated, and refined the competency indicators and proficiency descriptors for Special Science Teachers. They identified and addressed overlaps, gaps, redundancies, and inconsistencies across the competency standards to ensure coherence and alignment. The group also harmonized terminology and competency statements with the standards and principles of the Philippine Qualifications Framework (PQF) and the Philippine Skills Framework (PSF), resulting in a more consistent, relevant, and responsive competency framework for special science education.	June 16-18, 2026	PSHS-OED Board Room		Policy	210,645.16	190,736.68	While several resource speakers were initially identified for the program, only two resource speakers were ultimately approved and able to participate.	Teachers	16	6	22	Completed	
STEM Advancement and Innovation														
PSHS System Climate Change Action Workshop	This two-day workshop will bring together the Climate Change Core Group composed of campus representatives, OED officers and external climate experts to co-develop the PSHS Climate Change Action Framework. The sessions will include plenary discussions on climate science and institutional resilience, workshops on identifying risks and opportunities, and guided planning sessions to draft the Climate Change Action Framework.	January 12-13, 2026	PSHS Main Campus		Policy	107,000.00	107,000.00		Teachers and staff	15	9	24	Completed	
ASEAN Plus Three Junior Science Odyssey Preparations - Planning Workshop 1 (Scientific and Program Subcommittees)	Planning and preparations for the conduct of the 11th ASEAN Plus Three Junior Science Odyssey to be held on July 2026	February 26-27, 202	The Glory Hotel, Clark, Pampanga		GAS Scholarship Expense	225,000.00	120,525.00	Availability of a more affordable venue	Teachers and staff	7	16	23	Completed	
ASEAN Plus Three Junior Science Odyssey Preparations - Planning Workshop 2 (All Committees)	Planning and preparations for the conduct of the 11th ASEAN Plus Three Junior Science Odyssey to be held on July 2026	March 25-26, 2026	Online		GAS Scholarship Expense	450,000.00	0.00	Shift to online due to conservation measures. Funds will be realigned to other activities.	Teachers and staff	23	18	41	Completed	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
Technology Transfer														
Technology Commercialization Training	The Technology Commercialization Training is part of the project titled "Translating Innovations into Commercialization: Strengthening Technology Transfer in the PSHS System" or Technology Transfer Phase 2. The training aims to capacitate the Technology Licensing Officers (TLO) and Business Managers in the nine (9) PSHS campuses on the precommercialization and commercialization activities, with an end goal of achieving market readiness and commercialization of technologies assigned to their campus.	February 16-27, 202	Tagaytay City, Cavite	Development Academy of the Philippines	Policy, PCAARRD	PSHSS total counterpart as of 2026 : Php 2,095,000.00	1,194,996.00	The amout utilized was just a portion of the counterpart. Variance was utilized in another activity in 2025, and in the remaining activities for the year.	24 faculty/TWG members + 1 PCAARRD staff	12	13	25	Completed	Completed
ADMISSIONS OFFICE														
National Competitive Examination (NCE)														
Conduct 2025 National Competitive Examination (NCE)	Admission Test for the prospective grade 7 students.	January 31, 2026	Nationwide Test Centers	NA	NCE	8,644,409.53	8,644,409.53	NA	grade 6 students from DepEd schools (examinees)	16,419	11,546	27,965	Completed	NA
Lateral Admissions Qualifying Examination (LAQE)														
Initial Test Item Development Writeshop for the 2026 Lateral Admission Qualifying Examination (LAQE)	Writeshop for the creation of table of specifications and test items for grade 8 and 9.	March 9 - 13, 2026	PSHS System Administration and Training Center	NA	NCE	440,500.00	309,700.00	change of venue (from hotel to PSHSS Dorm & MC Transient)	PSHS Teachers as Test Item and TOS Writers	14	22	36	Completed	NA
Test Item Development Writeshop for the 2026 Lateral Admission Qualifying Examination (LAQE) Pilot Testing	Writeshop for the review, selection, and finalization of test items (Grades 8 & 9) for pilot testing via the OED KHub	March 25 - 27, 2026	PSHS System Administration and Training Center	NA	NCE	145,800.00	124,100.00	NA	Teachers as Reviewer/Editor	3	9	12	Completed	NA
Conduct 2026 Lateral Admission Qualifying Examination (LAQE) Pilot Testing	Diagnostic test for the Grade 7 and 8 PSHS students from 3 different campuses.	April 17, 2026	Online via OED KHub	NA	NCE	0.00	0.00	NA	Teachers as Reviewer/Editor/PSHS students	NA	NA	90	Completed	NA
Test Item Development Writeshop for the 2026 Lateral Admission Qualifying Examination (LAQE) Selection of Final Items	Writeshop for the selection of final sets of test items for grade 8 and 9 of LAQE applicants.	April 28 - 30, 2026	PSHS System Administration and Training Center	NA	NCE	100,800.00	78,787.00	Activity duration was adjusted to 2.5 days, instead of the initially planned 3 days.	Teachers as Reviewer/Editor	6	6	12	Completed	NA
Conduct 2026 Lateral Admission Qualifying Examination (LAQE)	Admission Test for the prospective grade 8 and 9 students.	May 18, 2026	PSHS Campus via OED KHub	NA	NCE	0.00	0.00	NA	Students from DepEd schools (examinees)			854	Completed	NA
Assessments														
Test Item Development Writeshop for the 2026 Summative Assessment	Writeshop for the selection of final sets of items for grade 7 and 8 of PSHS students.	January 26 - 27 2026	Online, Zoom	NA	NCE	0.00	0.00	NA	Teachers as Reviewer/Editor	13	4	17	Completed	Too many channels
Conduct of 2026 Readiness Examination (RE)	Yearly assessment test for the PSHS Grade 10 students.	April 6 - 8, 2026	PSHS Campuses	NA	NCE	150,000.00	130,496.00	NA	PSHS Grade 10 Students	NA	NA	1,745	Completed	NA
Conduct of 2026 Summative Assessment	Yearly assessment test for the PSHS Grade 7 and 8 students.	April 28 - 30, 2026	PSHS Campuses	NA	NCE	300,000.00	227,309.00	NA	PSHS Grade 7 and 8 Students	NA	NA	NA	Completed	NA

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target Beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit e.g. students, teachers	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
KNOWLEDGE AND INNOVATION DIVISION														
Connectivity and Cloud Infrastructure														
Procurement of Cloud Infrastructure Subscription for PSHS System and Campuses Online Platforms	A subscription-based cloud infrastructure service that provides scalable computing resources, secure data storage, network services, and high-availability hosting for PSHS digital platforms. The subscription supports the reliable operation, performance, security, and continuous availability of mission-critical academic and administrative systems across the Philippine Science High School System.	Jan-Dec 2026	PSHSS-OED	Sagesoft Solutions Inc.	GAS Scholarship Expense	8,000,000.00	3,333,333.35	Ongoing Project / monthly payment	All campuses including students	NA	NA	NA	Ongoing	Dec 2026
Backup ISP	The redundant/backup Internet Service Provider(ISP) serves as an important service for ensuring that the IT-supported operations are succesfully conducted.	March to December 2026	PSHSS-OED	Philippine Global Communications, Inc.	GAS Scholarship Expense	475,056.00	158,352.00	Ongoing Project / monthly payment	OED Staff	NA	NA	NA	Ongoing	Dec 2026
Cybersecurity and Data Protection														
Cloud Security for all Information System	A subscription-based cloud security and performance solution that provides advanced protection against cyber threats, website and application performance optimization, secure content delivery, and centralized monitoring for PSHS-managed information systems and digital services. The subscription ensures continuous availability, enhanced cybersecurity, and reliable access to mission-critical platforms across the Philippine Science High School System.	February to December 2026	PSHSS-OED	Questech Co., Inc.	GAS Scholarship Expense	2,000,000.00	760,000.00	N/A	All Campuses including students	NA	NA	NA	Ongoing	Dec 2026
Firewall Subscription	The firewall license renewal allows the current Fortinet-based hardware firewall to receive updates and upgrades to fortify the OED network cybersecurity.	February to December 2026	PSHSS-OED	Questech Co., Inc.	GAS Scholarship Expense	150,000.00	59,999.60	N/A	OED Staff	NA	NA	NA	Ongoing	Dec 2026
End-point Security (Antivirus Licenses)	This comprehensive security approach ensures that external cyber threats, such as hacking and malware, are effectively mitigated, while also addressing potential internal vulnerabilities, such as accidental data leaks or unintentional policy violations. By safeguarding each endpoint, we can maintain the integrity and security of our entire network, ensuring operational continuity and protecting sensitive information from all vectors of attack.	February to December 2026	PSHSS-OED	Questech Co., Inc.	GAS Scholarship Expense	1,689,688.00	844,844.00	Ongoing Project / monthly payment	OED Staff	NA	NA	NA	Ongoing	Dec 2026
Communication and Collaboration Platforms														
Google Workspace for Education for the PSHS System	A cloud-based suite with a variety of tools designed to streamline productivity it includes applications for creating documents, spreadsheets, presentations, online meetings, and managing emails, calendars, and tasks.		PSHSS-OED	ePLDT, Inc.	GAS Scholarship Expense	310,000.00	276,357.15	N/A	OED Staff	NA	NA	NA	Ongoing	Dec 2026
Digital Content and Learning Resources														
Creative Cloud Suite with Multimedia Assets Library	An industry standard software collection that provides a variety of tools designed for creative professionals. It includes applications for graphic design, photo editing, video production, web development, and digital illustration. The suite is used to edit images, create vector artwork, design layouts, produce animations, and develop interactive content.		PSHSS-OED	YNZAL Marketing Corporation	GAS Scholarship Expense	274,000.00		N/A	OED Staff	NA	NA	NA	Ongoing	Dec 2026
Activities Conducted														
Sinag Systemwide Flag Ceremony	Virtual gathering of faculty, staff, and students from the campuses where key upcoming activities and major announcements cascaded during the flag ceremony.	2/10/2025	PSHSS-OED	NA	Not Applicable	N/A	N/A	N/A	PSHS System Staff	NA	NA	NA	Completed	Feb 2026
Khan Academy Training	The implementation of the Khan Academy platform aims to improve educational outcomes by providing access to free, high-quality supplemental instruction and practice tools. The conduct of hybrid training is essential to ensure that participating teachers and administrators are fully equipped to manage accounts, implement classroom use, and support learner progress in accordance with the agreed	1/28/2026	PSHS-CLC	NA	GAS Regular	40,000.00	30,800.00		Teachers	6	12	18	Completed	Jan 2026

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target Beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers,	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
PSHS System ICT Standards and Smart Campus Roadmap Summit 2026	Development of ICT Standards for the whole PSHS System.	April 20-24, 2026	PSHS-MC	NA	GAS Regular	270,000.00	258,102.62	lower bid for food	Campus MIS	2.00	29	31	Completed	April 2026
Designing Book- Type LMS Courses for Independent Learning Part III	As part of the Philippine Science High School System's (PSHSS) continuous improvement initiative, a 5-day face-to-face workshop was conducted to train LMS Champions and Information Systems Analysts in transforming revised learning guides into modular, book-type courses within the PSHS Learning Management System (LMS). This initiative supports the creation of structured digital resources suitable for diverse and independent learning contexts. The workshop combined theoretical inputs with hands-on course development, with each team expected to produce a functional LMS course aligned with the reviewed curriculum. Post(raining, participants are tasked to refine their outputs and continue developing additional LMS modules, with honoraria provided in recognition of their ongoing contributions.	June 23 - 25, 2026	PSHS-MC	NA	GAS Scholarship Expense	316,350.00	316,350.00	N/A	Students and Teachers	4.00	31	35	Ongoing	LMS Champions are still converting Student Guides to Booktype Resources
FINANCE AND ADMINISTRATIVE DIVISION (FAD)														
Records Unit														
No activity as of June 30, 2026														
Budget Unit														
No activity as of June 30, 2026														
Accounting Unit														
eNGAS and eBudget Online Training	eNGAS and eBudget Online Training	June 8 to 18, 2026	Online		GAS Regular	250,000.00	8,000.00	no billing received	Accounting, Budget and IT	38	38	76	Completed	
Human Resource and Management Unit														
PSHS System 28th Founding Anniversary Celebration and Tree Planting Activity	The Department of Science and Technology – Philippine Science High School System will celebrate its 28th founding anniversary through an event titled "Celebrating 28 Years of Inclusive Excellence: Expanding Horizons in STEM, Service and Gender-Responsive Recognition" on February 12, 2026, with 300 participants. The activity highlights the Husay Pisay Awards, PRAISE recognition, and School Publications' Contest to honor outstanding scholars, faculty, and staff. It aims to recognize excellence in STEM, promote inclusive and gender-responsive achievements, and reinforce PSHS's commitment to developing globally competitive Filipino scholars.	February 12, 2026	Summit Hall 1 & 2, 4th Floor, Delegation Building, Philippine International Convention Center, Pasay City, Metro Manila,	N/A	GAS Scholarship Expense	2,915,140.00	2,915,140.00	N/A	PSHS System and Campus Employees, students, teachers, and Campus Directors.	140	160	300	Completed	N/A
2026 PSHSS-OED Wellness Plans and Programs	The 2026 PSHSS-OED Wellness Plans and Programs aim to promote the physical, mental, and emotional well-being of PSHSS officials, employees, LSERV-managed personnel, and security guards. The initiative includes massage therapy, grooming services, fitness activities such as Zumba, and wellness seminars designed to reduce stress, encourage healthy lifestyles, and enhance employee morale, productivity, and overall organizational effectiveness.	February 11, 2026	PSHS System-O	QC Vice Mayor Gian Carlo G. Sotto's Office	GAS Regular	255,500.00	0.00	Massage-There's no massage chair yet purchased. Haircut, Manicure, and Pedicure- free from QC Vice Mayor Gian Carlo G. Sotto's Office Zumba- not yet implemented Seminars- no seminar conducted yet Birthmonth celebration- no celebrations conducted yet	PSHS System-OED Officials, employees, LSERV-Managed employees, and security guards.	70	60	130	Completed	N/A

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
Search and Selection Process for the Campus Director of PSHS-CRC in Butuan City	The Philippine Science High School System-Office of the Executive Director will convene a search committee and key stakeholders on March 22-23, 2026, to conduct in-person interviews and evaluations of shortlisted candidates to select the next Campus Director for the Caraga Region Campus in Butuan City.	March 22-23, 2026	PSHS-CARAGA Region Campus in Butuan City	N/A	Policy	58,250.00	58,250.00	N/A	Search Committee	9	11	21	Completed	N/A
Outsourcing of Manpower and Professional Services for F.Y. 2026 for the Philippine Science High School System Office of the Executive Director	This project involves the engagement of qualified service providers to supply manpower and professional services necessary to support the operations of the Office of the Executive Director for Fiscal Year 2026. It aims to ensure efficient delivery of administrative, technical, and specialized functions by augmenting existing personnel resources through outsourced expertise.	January 1 to December 31, 2026	PSHSS-OED	LSERV Corporation	GAS Regular	12,591,536.04	4,049,939.49	N/A	Contract of Service personnel	12	12	24	Ongoing	N/A
Information Unit														
Printing of 2025 Performance Report	Covers the layout, reproduction, and printing of the PSHS System's 2025 Performance Report, which documents key accomplishments, milestones, and institutional outcomes for dissemination to stakeholders and partners.	February 3, 2026			STEM Promotional Activities	186,000.00	186,000.00		general public				Completed	
Campus Paper Contest	Facilitates a systemwide competition recognizing excellence in student journalism through campus publications, promoting critical thinking, responsible reporting, and creative expression among scholars.	March 23, 2026			GAS Scholarship Expense	100,000.00	10,000.00		students				Completed	
TV Broadcasting Competition	Organizes a competition showcasing students' skills in broadcast journalism and multimedia storytelling, encouraging innovation in science communication and digital content production.	March 23, 2026			GAS Scholarship Expense	250,000.00	250,000.00		students				Completed	
Honorarium for NSTW exhibitors	Provides honoraria for PSHS student and faculty exhibitors representing the System during the National Science and Technology Week, in recognition of their time, expertise, and contributions to public engagement.	March 3, 2026			DOST	90,360.00	90,360.00		staff				Completed	
NCE 2026 Press Conferer	Funds the planning and execution of the official press conference for the National Competitive Examination 2026 results, including media engagement, production requirements, and dissemination of key information to the public.	March 30, 2026			NCE	60,000.00	53,500.00		general public				Completed	
News Writing Masterclass	Capacity-building workshop aimed at enhancing writing skills of the staff.	March 21, 2026			GAS Regular	3,000.00	3,000.00		staff				Completed	
Procurement Unit														
PSHS System OED Project Procurement Management Plan (PPMP) - Budget Workshop	A planning session aimed at aligning procurement requirements with the organization's budget for the next fiscal year.	February 5-6, 2026	OED Boardroom	Lai's Catering Service	GAS Regular	48,000.00	48,000.00	N/A	End-users				Completed	
Infrastructure Unit														
Construction of the Philippine Science High School System Multi-Purpose Auditorium (PB2023-17)	This project involves the construction of a state-of-the-art multi- purpose auditorium within the Philippine Science High School System. The facility is designed to host various institutional activities such as school assemblies, academic and cultural events, seminars, and official ceremonies. The scope of work includes architectural, structural, electrical, mechanical, and auxiliary components, ensuring a functional, safe, and modern venue that aligns with the standards of PSHS for educational infrastructure.	6/28/2024	PSHS System-OED	CDU CONSTRUCTION JV STRONGLANE BUILDERS AND TRADING CORPORATION	LFP	Php 50,000,000.00	Php 14,716,632.02	N/A	N/A	N/A	N/A	N/A	Terminated	Percentage of Completion: 43.14% Officially terminated effective May 20, 2026, due to contractor default and severe 56.86% negative slippage.

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (if Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
Proposed Fire Protection System of Multi-Purpose Auditorium, Philippine Science High School System (PB2024-08)	To ensure the safety of building occupants and protect the facility from fire hazards through early detection, warning, and suppression capabilities. This includes an automatic fire sprinkler system, fire hose cabinets, fire extinguishers, alarm and detection systems, and other safety devices.	1/9/2026	PSHS System-OED	R.B. SORIANO CONSTRUCTION	LFP	Php 7,600,000.00	Php 1,129,910.27	N/A	N/A	N/A	N/A	N/A	Work Suspension	Percentage of Completion: 57.61% The work suspension was issued on January 16, 2026, due to incomplete works by the terminated general contractor, which are prerequisites for the fire protection installation.
Procurement of Consultancy Services for the Detailed Architectural and Engineering (A&E) Design for the Establishment of Philippine Science High School Campus in Negros Island Region	This project involves the procurement of specialized architectural and engineering services to undertake the master planning, site development design, and detailed structural, functional, and environmental planning for the establishment of the new Philippine Science High School (PSHS) Campus in the Negros Island Region. It aims to deliver a state-of-the-art, "Smart Building" institutional facility designed to serve as the PSHS-Campus Model while strictly conforming to national safety, green building, and infrastructure standards.		PSHS-NIR Campus	ARCE BAILON ARCE ARCHITECTS	LFP	256,000,000.00	0.00	N/A	N/A	N/A	N/A	N/A	Work Suspension	The suspension of works took effect on May 12, 2026, due to the pending finalization of the lot area for the Negros Campus. As of June 30, 2026, the site selection process remains ongoing following the disapproval of the eight (8) previously proposed sites and the evaluation of a new site proposal in Bacolod City on July 02, 2026.
General Services Unit														
Contract for Security Serv	A contract providing security services to protect the Philippine Science High School System's campuses, personnel, students, and properties.	3/9/2026	PSHSS-OED	ARM CORPORATE SECURITY SERVICES, INC.	GAS Regular	4,063,389.88	2,041,170.14	N/A	N/A	N/A	N/A	N/A	Ongoing	
Supply and Property Management Unit														
No program/activity conducted as of June 30, 2026														
Cash Management Unit														
Orientation on the Use of	This orientation ensures that cardholders and approvers fully understand the legal boundaries of "allowable expenses." This also clarifies the "triad of accountability" between the Cardholder, the Approving Official, and the Billing/Finance Office	March 12, 2026	PSHS MC		GAS Regular	10,000.00	10,368.25	Additional 5 pax for the food due to additional participants from PSHS MC	Mancom, Finance Personnel and Secretaries	14	11	25	Completed	
OED - CENTRAL														
Quality Management System Office														
PSHS System Quality Management Review (QMR) Meeting	The QMR Meeting provided top management with a structured platform to assess status of actions from the previous QMR meeting, analyzed changes in external and internal issues that are relevant to the QMS, reviewed the performance and effectiveness of the QMS, discussed the adequacy of resources, address risks and opportunities, and decided opportunities for improvement. This activity reinforced leadership accountability and ensured that quality objectives were consistent with the PSHSS mission, vision, and quality policy	February 23, 2026	PSHS-MC		GAS Regular	200,000.00	175,140.00		Students, teachers, staff, campus directors	23	19	42	Completed	
Document Change Request (DCR) Review	DCR forms acted on and still need action were presented. This activity ensured that policies, procedures, and manuals were updated and accurate to support consistent documents and standardized operations across campuses.	February 24, 2026	PSHS-MC		GAS Regular								Completed	
QMS Workshop	Presented the 2026 QMS Planning Guide, consolidated internal and external issues, and opportunities for improvement	February 25, 2026	PSHS-OED		GAS Regular								Completed	
QMS Workshop	Presented the 2026 QMS Planning Guide, consolidated internal and external issues, and opportunities for improvement	June 1 to 3, 2026	PSHS-OED		GAS Regular	43,000	39,000			9	7	16	Completed	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target Beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
Legal Unit														
Data Privacy Compliance Pillar 4: "Implement Your Privacy and Data Protection Measures," including a discussion on data privacy exemptions	This activity covers Pillar 4 of Data Privacy Compliance, focusing on implementing privacy and data protection measures. It includes guidance on proper data handling, security practices, and a discussion on lawful data privacy exemptions.	Feb 26, 2026	Online	NTC	GAS Regular	3,844.77	3,844.77		OED staff				Completed	
Quality Management System (QMS) Orientation	This activity provides an overview of the Quality Management System (QMS), including its principles, requirements, and processes, to ensure staff understanding and alignment in implementing quality standards across the organization.	3/27/2026	Online		GAS Regular				OED staff				Completed	
Internal Quality Audit (IQA) Workshop	The Internal Quality Audit (IQA) Workshop is conducted to strengthen the institution's capacity to assess compliance, identify areas for improvement, and promote a culture of quality and accountability.	April 14-15, 2026			GAS Regular	108,600.00	108,600.00		OED staff			23	Completed	
Quality Management System (QMS) Review/ Updating of Planning Documents	The review and updating of planning documents within the Quality Management System (QMS) is essential to ensure that organizational processes, policies, and objectives remain current, relevant, and aligned with both internal standards and external requirements. Regular review helps identify gaps, redundancies, or outdated procedures, enabling continuous improvement and risk mitigation.	4/20/2026			GAS Regular	71,100.00	71,100.00		OED staff			23	Completed	
Lecture on Vicarious Liability on Academic Institutions and Capacity Building on Probing and Report Drafting of Discipline Cases	This lecture aims to provide a clear and practical understanding of its legal framework, jurisprudence, and application in academic settings, while the capacity-building component on probing and report drafting seeks to strengthen participants' competencies in conducting thorough and impartial investigations, asking relevant questions, and preparing clear, objective, and legally defensible reports, thereby promoting due process, consistency, and accountability in handling discipline cases and reinforcing the institution's commitment to maintaining a safe and just academic environment.	April 28 - 30, 2026			GAS Regular	14,211.27	14,211.27		Student Conduct Officers (SCOs) and Student Conduct Committee (SCC)			80	Completed	
Planning Unit														
Public Consultation Series - National Capital Region Leg and Mindanao	Enacted on October 3, 2025, the Republic Act No. 12310 or the Expanded Philippine Science High School (PSHS) System Act of 2025 is a landmark law that further strengthens and broadens the mandate of the PSHS System in providing premier STEM education across the country. As required under the Administrative Code of 1987 (Book VII on Administrative Rule-Making), the Implementing Rules and Regulations (IRR) must now be formulated to operationalize the provisions of the law.	January 12, 2026 (IA-TWC Meeting) January 16, 2026 January 22, 2026	PSHS-OED PSHS-Main Campus PSHS-Northern Mindanao Campus	-	GAS Regular	484,350.00	479,754.00	Winning supplier with lower cost	Stakeholders	52	68	120	Completed	
Advancing Climate Resilient, Quality, Inclusive and Resilient Education (ACQUIRE) - Asian Development Bank (ADB) School Visit - Focus Group Discussion	The Philippine Science High School System (PSHS) serves as a co-implementing institution for the ACQUIRE Project, an anticipated foreign-assisted initiative of the Asian Development Bank (ADB). As part of project preparation, ADB conducted school visits to PSHS-Main Campus to engage stakeholders through consultation meetings and focus group discussions with school leaders, teachers, and students. The visits also included assessments of school facilities, particularly science and technology laboratories, to identify infrastructure needs and inform project interventions.	February 20, 2026	PSHS-Main Campus	-	GAS Regular	7,500.00	7,500.00	-	PSHS Teachers, Staff, Students	30	20	50	Completed	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target Beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
Visioning Workshop on the Futures of PSHS System STEM Education Program	The workshop aims to equip and build futures literacy among PSHSS leaders and key personnel in environmental scanning, systems thinking, scenario building, and strategic foresight while facilitating collaborative discussions on the future directions of PSHS STEM education from 2025 to 2055.	June 23-25, 2026	PSHS-Main Campus	Laiya Gourmet Corporation	Policy	596,000.00	310,000.00	Ongoing processing of honorarium		53	41	94	Completed	
MANCOM Meeting	MANCOM (Management Committee) meetings serve as a crucial decision-making forum within for the PSHSS - Office of the Executive Director.	January 5-6, 2026	OED	-	GAS Regular		4,758.00		MANCOM Members				Completed	
		February 2, 2026	OED	-	GAS Regular		980.00						Completed	
		March 2, 2026	OED	-	GAS Regular		-						Completed	
		April 10, 2026	OED	-	GAS Regular		-						Completed	
		May 4, 2026	OED	-	GAS Regular		-						Completed	
Gender and Development														
Gender and Development (GAD) Accomplishment Writeshop	The Gender and Development (GAD) Accomplishment Report (GAR) Writeshop strengthens the capacity and engagement of GFPS members across campuses in the preparation, harmonization, and consolidation of key GAD reports. This includes the PSHS System GAD Accomplishment Report, PIMME, and related documentation such as narrative reports for attributed programs, projects, and activities, as well as activity reports.	January 20-21, 2026	PSHS-Northern Mindanao Campus	-	Policy	44,000.00	44,000.00	-	GFPS Members of PSHS Campuses and OED	15	5	20	Completed	
International Day for Women and Girls in Science	The International Day of Women and Girls in Science 2026 (IDWGS 2026) celebration is a one-day, on-site event to be hosted at a Philippine Science High School System (PSHS) campus on 11 February 2026. It will showcase a series of interactive, educational, and inspirational activities aimed at engaging students from the Department of Education (DepEd) and the PSHS System. Key highlights include a STEM Forum for Students, a PSHS Campus Open House, PAGASA Mobile Planetarium and hands-on learning experiences through the DOST-SEI NULab Mobile Laboratory, designed to promote interest and participation in science and technology among young learners.	February 11, 2026	PSHS-Main Campus	-	GAS Scholarship Expense	100,000.00	95,100.00	Winning supplier with lower cost	PSHS, DepEd Student and Teachers	687	330	1,017	Completed	
Husay Pisay	In line with the celebration of the International Day of Women and Girls in Science (IDWGS) and the 26th Philippine Science High School System (PSHSS) Founding Anniversary, the PSHS System institutionalized the Husay Pisay Awards, a system-wide recognition honoring exemplary PSHS scholars who have achieved distinction in prestigious international Science, Technology, Engineering, and Mathematics (STEM) competitions.	February 12, 2026	PICC, Pasay	-	GAS Scholarship Expense	55,000.00	53,318.00	Only two female awardees were conferred, which resulted in reduced costs for the purchase of tokens.	PSHS Winners in International STEM Olympiads and prestigious competitions	2	17	19	Completed	
2026 National Womens Month Celebration	The 2026 National Women's Month Celebration centers on the empowering theme "Lead Like the Babaylans, Filipinas!" as part of the broader "WE for Gender Equality and Inclusive Society" campaign. By honoring the legacy of the Babaylan—our ancestral leaders and healers—this year's observance calls on modern Filipinas to reclaim their cultural strength and lead transformative change. Through nationwide initiatives like #PurpleFridays and leadership forums, the celebration reaffirms that achieving a truly inclusive society is a collective responsibility rooted in both our history and our future.	March 01-31, 2026	PSHSS-OED	Lai's Catering, MDQC Garments	Policy	133,500.00	124,297.05	reduced costs for the purchase of materials, tshirts and catering	All Male and Female OED and LSERV managed employees	31	30	61	Completed	
2026 PSHS System GFAST-GMEF Assessment Workshop	The workshop generally aims to strengthen the institutionalization of gender mainstreaming within the PSHS System through the conduct of the GFAST and GMEF assessments.	June 3-5, 2026	PSHSS-OED	Lai's Catering	Policy	117,000.00	117,000.00	-	GFPS Focal Point Person	140	63	203	Completed	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
EXECOM Secretariat														
PSHS System Executive Committee Meeting	Monthly conduct meeting of PSHS System Executive Committee for the discussion of all Academic, Personnel, Administrative matters and other campus-related matters for approval, endorsement and information of the Board of Trustees	January 13 - 15, 2026	PSHS System,	Lai's Catering, Hop Inn Hotel - North Edsa	Policy	Catering Services - Php 427,000	Meals - 75,100 Accommodation - 77,500		Execom Members and Execom Secretariats				Completed	
		February 11 - 13, 2026	PSHS System,	Lai's Catering, Hop Inn Hotel - North Edsa	Policy	Accommodation - 238,700	Meals - 32,550 Accommodation - 52,000		Execom Members and Execom Secretariats				Completed	
		March 17 - 19, 2026	bai Hotel, Mandaue, Cebu City	bai Hotel, Mandaue, Cebu (c/o CVisc)	Policy		c/o CVisC		Execom Members and Execom Secretariats				Completed	
		April 08, 17, 20, 29, 2026	Zoom Conference	n/a	Policy	n/a	n/a		Execom Members and Execom Secretariats				Completed	
		May 05-07, 2026	PSHS System,	Lai's Catering, Hop Inn Hotel - North Edsa	Policy	Catering Services - Php 427,000 Accommodation - 238,700	Meals - 75,650.00 Accommodation - 40,300.00		Execom Members and Execom Secretariats				Completed	
		May 14-15, 22, 2026	Zoom Conference	n/a	Policy	n/a	n/a		Execom Members and Execom Secretariats				Completed	
		June 08-09, 2026	Zoom Conference	n/a	Policy	n/a	n/a		Execom Members and Execom Secretariats				Completed	
		June 25, 2026	PSHS - Main Campus, Diliman, Quezon City	c/o PSHS - Main Campus	Policy	n/a	n/a		Execom Members and Execom Secretariats				Completed	
		June 29, 2026	Zoom Conference	n/a	Policy	n/a	n/a		Execom Members and Execom Secretariats				Completed	
BOT Secretariat														
PSHS System Board of Trustees (BOT) Meeting	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review and approve policies and procedures, and provide guidance and support to the management team.	February 13, 2026	Online via Zoom	Lai's Catering	Policy		13,300.00		Students, teachers, staff				Completed	
	Honorarium for BOT members present during the meeti				Policy		40,000.00		BOT members				Completed	
	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review and approve policies and procedures, and provide guidance and support to the management team.	March 27, 2026	Online via Zoom	Lai's Catering	Policy		13,300.00		Students, teachers, staff				Completed	
	Honorarium for BOT members present during the meeti				Policy		35,000.00		BOT members				Completed	
	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review and approve policies and procedures, and provide guidance and support to the management team.	April 24, 2026	Online via Zoom	Lai's Catering	Policy		18,200.00		Students, teachers, staff				Completed	
	Honorarium for BOT members present during the meeti				Policy		35,000.00		BOT members				Completed	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target Beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers,	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review and approve policies and procedures, and provide guidance and support to the management team.	May 15, 2026	Online via Zoom	Lai's Catering	Policy		19,500.00		Students, teachers, staff				Completed	
	Honorarium for BOT members present during the meeti				Policy		35,000.00		BOT members				Completed	
	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review and approve policies and procedures, and provide guidance and support to the management team.	May 29, 2026	Online via Zoom	Lai's Catering	Policy		16,900.00		Students, teachers, staff				Completed	
	Honorarium for BOT members present during the meeti				Policy		40,000.00		BOT members				Completed	
	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review and approve policies and procedures, and provide guidance and support to the management team.	June 30, 2026	Online via Zoom	Lai's Catering	Policy		19,500.00		Students, teachers, staff				Completed	
	Honorarium for BOT members present during the meeti				Policy		30,000.00		BOT members				Completed	

Prepared and Consolidated by:

JEANE ANNE M. DAGOY
Supervising Administrative Officer, Planning

Reviewed by:

SHENA FAITH M. GANELA, PhD
Deputy Executive Director

Approved by:

RONNALEE N. ORTEZA, PhD
Executive Director