COA
AUDITING UNIT
RECEIVED
By: MF
Date: 4/18/25
PHILIPPINE SCIENCE HIGH SCHOOL

DEPARTMENT : Department of Science and Technology
AGENCY : PHILIPPINE SCIENCE HIGH SCHOOL SYSTEM
ORG. CODE : 19 016 00 00000

CONSOLIDATED QUARTERLY REPORT OF THE GOVERNMENT PROGRAMS/PROJECTS/ACTIVITIES (GPPAs)
As of March 31, 2025

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources (GAA-OED, GAA-Campus, GIA)	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks
										Female	Male	Total		
Research, Policy and Academics Division														
PSHS Curriculum Writeshop for Mathematics	Study guide writing workshop for Mathematics writers	February 10-11, 2025	PSHS-OED		GAA-OED	95,400.00	89,597.45	Accommodations and meals procured were below budget	teachers	9	15	24	Completed	
PSHS Curriculum Development Writeshop 7 for Instructional Design (ID) Reviewer	This writeshop equip instructional design reviewers with effective strategies and practical tools to assess and refine study guides prepared by the writers.	February 11 - 12, 2025	Madison Hotel, Quezon City		GAA-OED	751 ,337.27	712,905.91	Accommodations and meals procured were below budget	Teachers	40	38	38	Completed	
PSHS Curriculum Writeshop for Music	This writeshop provides an opportunity for writers to analyze and refine the vertical alignment of desired learning competencies (DLCs) to ensure a logical progression of competencies, concepts, and skills.	March 5-7, 2025	PSHS - OED		GAA-OED	22,214.43	22,214.43		Teachers	5	1	6	Completed	
PSHS Curriculum Writeshop for Social Science	This writeshop will provide opportunity for curriculum writers to write the study guides while the Instructional Design (ID) reviewers will review the study guides.	March 10-12, 2025	PSHS - OED		GAA-OED	174,487.68	160,919.09	Accommodations and meals procured were below budget	Teachers	13	10	23	Completed	
PSHS Online Curriculum Writeshop for Physics	This online consultation with a Physics expert aims to refine program, tier, and learning standards and ensure the vertical alignment of desired learning competencies (DLCs), fostering a more cohesive and structured approach to teaching Physics.	March 19 and 21, 2025	Online via Google Meet		GAA-OED	8,608.09	8,608.09		Teachers	4	2	6	Completed	
PSHS Curriculum Development Writeshop 8 for Sequencing of Topics and Subject Matrix	This writeshop was about sequencing topics effectively; constructing a 6-year subject matrix and developing assessment guidelines that align with the revised curriculum.	March 26-27, 2025	Microtel Acropolis, Quezon City		GAA-OED	496,664.09	493,764.09	1 teacher does not attend thus there is excess in honorarium	Teachers	38	22	60	Completed	
Basic Research Ethics Training	Research ethics training for establishment of research ethics commiittee	March 5-6, 2025	Online via Zoom		GAA-OED	46,780.00	45,408.00	Snacks purchased for facilitators were below budget	teachers	21.00	21	42	Completed	

PIO - 25 - 00076

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources (GAA-OED, GAA-Campus, GIA)	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks
										Female	Male	Total		
TTLO Inauguraion PSHS-WVC	Inauguration of the Technology Transfer and Licensing Office of PSHS WVC	January 23, 2025	Iloilo		OED, PCAARRD	426,500.00 for all Tech Transfer activities	c/o Funding		Teachers, Students	15	15	30	Completed	
TTLO Inauguraion PSHS-SRC	Inauguration of the Technology Transfer and Licensing Office of PSHS SRC	February 26, 2025	South Cotabato		OED, PCAARRD		c/o Funding		Teachers, Students	12	14	26	Completed	
TTLO Inauguraion PSHS-IRC	Inauguration of the Technology Transfer and Licensing Office of PSHS IRC	March 24, 2025	Ilocos Sur		OED, PCAARRD		Php 29,600.00		Teachers, Students	8	10	18	Completed	
TTLO Inauguraion PSHS-CLC	Inauguration of the Technology Transfer and Licensing Office of PSHS CLC	March 30, 2025	Pampanga		OED, PCAARRD		c/o Funding		Teachers				Completed	
Admissions Office														
Test Development Writeshop of TWG for the Finalization of Items for BSHS-AT Pilot Testing	Writeshop for the review and selection of test items that will be used for the conduct of Pilot testing in BARMM.	January 13 - 14, 2025	Madison 101 Hotel, New Manila, Quezon City	NA	NA [1]	NA [2]	NA [3]	NA	PSHS Teachers as Reviewer/Editor	4	4	8	Completed	Funded by BARMM-MOST
Test Item Development Writeshop of TWG for the 2025 Readiness Examination Finalization of Items.	Writeshop for the selection of final sets of items for grade 8 and 10 of PSHS students.	January 27 - 31, 2025	Madison 101 Hotel, New Manila, Quezon City	NA	GAA-OED	499,400.00	493,680.00	NA	PSHS Teachers as Reviewer/Editor	17	22	39	Completed	NA
Test Item Selection Writeshop of TWG for the Finalization of Items for Bangsamoro Sciecne High School Admission Test (BSHS-AT)	Writeshop for the Selection of Final Test Items based on the result of Pilot testing. BSHS-AT will be administered on April in the different test centers of BARMM.	February 17 - 18, 2025	Madison 101 Hotel, New Manila, Quezon City	NA	NA [4]	NA [5]	NA [6]	NA	PSHS Teachers as Reviewer/Edtior, BARMM-MOST personnel	7	9	16	Completed	Funded by BARMM-MOST
Initial Test Item Development Writeshop for the 2025 Lateral Admission Qualifying Examination (LAQE)	Writeshop for the creation of table of specifications and test items for grade 8 and 9.	March 3 - 7, 2025	Madison 101 Hotel, New Manila, Quezon City	NA	GAA-OED	642,000.00	623,825.00	NA	PSHS Teachers as Test Item and TOS Writers	17	19	36	Completed	NA
Test Item Development Writeshop for the 2025 Lateral Admission Qualifying Examination (LAQE) Pilot Testing	Writeshop for the review, selection, and finalization of test items (Grades 8 & 9) for pilot testing via the OED KHub	March 18 - 20, 2025	Red Hotel, Quezon City	NA	GAA-OED	166,800.00	181,875.00	change of venue (pshss dormitory is not available)	Teachers as Reviewer/Editor	5	7	12	Completed	NA
Budget Unit														
PSHSS OED Budget Preparation Workshop	In preparation of the upcoming systemwide budget preparation workshop, OED discussed and evaluates activities and programs to be proposed for the FY 2026 Budget prepartion	02/12/2025	OED Board Room	N/A	GAA-OED	6,000.00	4,250.00	no. of attendees	OED Personnel	11	7	18	completed	No. of Attendees
PSHS System FY 2026 Budget Preparation Workshop	In preparation for the upcoming FY 2026 Budget Proposal, PSHS System discussed and evaluates activities and programs to be proposed	2/13/2025	Via Zoom	N/A	N/A	N/A	N/A	N/A	N/A	38	22	60	completed	No. of Attendees
PSHS System Tree Planting Activity	This acivity is part of the 27th Anniversary of PSHS OED where in the OED employees planted 27 trees at New Clark City	2/10/2025	New Clark City	N/A	GAA-OED	65,000.00	27,745.00	no. of attendees	OED Personnel	19	11	30	completed	
Human Resource and Management Unit														
27th Founding Anniversary	The PSHS System 27th Founding Anniversary represents balance and harmony in the System's development growth. The number 27 considered as a combination of energies of 2 and 7 that makes it a highly intuitive and spiritually charged number. It is a very fitting to the newly charged PSHS Systen with the newly appointed Executive Director. It is an indicatio of the PSHS System's journey to a new heights. It is also a celebration of the PSHS System's continues recognition of our outstanding employees in the System level It also aims to encourage, and reward employees who demonstrated valuable traits of creativity, innovativeness, efficiency, integrity, and productivity in the conduct of their duties and roles in the PSHS System	February 6, 2025	PICC		GAA-OED	1,500,000.00			All PSHS System-OED Employees and LSERV Managed employees, Campus Directors, PRAISE awardees, and honorable guests from DOST and other agencies.					

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources (GAA-OED, GAA-Campus, GIA)	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group up the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks
										Female	Male	Total		
HRDP Launching and Orientatio	The HRDP Orientation aims to provide PSHS personnel with a clear understanding of strategies and programs that support professional growth, career development, and organizational effectiveness—highlighting the institution's commitment to continuous learning and workforce excellence in delivering world-class science education.	March 26-28, 2025	PSHS-MC		GAA-OED	210,850.00	to follow	to follow	All FAD Chiefs and HRMOs	23	9	32	completed	
Legal Unit														
Guidelines re: Code of Conduct	Writeshop on the Guidelines of the Code of Conduct for the purpose of having a uniformed implementation the Code of Conduct	Feb 10 to 11	OED Board room	Lai's Catering services	OED	78,000.00	78,000.00		Employees, leadership teams, and key stakeholders within the organization, including staff, directors, and management, who will benefit from clear, ethical guidelines for behavior and accountability.	4	9	13	Completed	
Planning Unit														
Grants-In-Aid Proposal Development Writeshop	The proposed writeshop aims to provide a structured and collaborative environment where participants can develop research proposals aligned with DOST's priority areas.	27-28 January 2025	Auditorium, PSHS Main Campus	Catering: Mac Kusina de Kafe Accomodation: Hop Inn North EDSA	GAA-OED	262,000.00	262,727.35	Request for use of PSHS Main Campus Dormitory was not approved. In addition, PSHSS-OED Dormitory could not house a total to 45 pax as the Dormitory E is temporarily used as Admissions Office in light of the ongoing repair and maintenance works.	Faculty members, research coordinators, and staff from all PSHS campuses	35	25	60	Completed	
Senate Plenary for the 1st and 2nd Reading of the Expanded PSHS System Acted	Senate Bill No. 2974 EXPANDED PHILIPPINE SCIENCE HIGH SCHOOL (PSHS) SYSTEM ACT; AN ACT EXPANDING THE PHILIPPINE SCIENCE HIGH SCHOOL SYSTEM, STRENGTHENING GOVERNANCE AND MANAGEMENT, AND APPROPRIATING FUNDS THEREFOR This proposed legislation aims to enhance the governance and management of the PSHS system and provide greater opportunities in secondary STEM education	3-4 February 2025	Senate of the Philippines	-	GAA-OED	7,500.00	7,409.52	Meals procured were below budget	EXECOM, MANCOM, DOST Officials and Personnel	10	10	20	Completed	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources (GAA-OED, GAA-Campus, GIA)	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks
										Female	Male	Total		
Standards Development Workshop	This is a five-day intensive session focused on formulating implementation standards for key institutional actions aligned with the PSHS WAY FORWARD Strategic Plan	17-21 February 2025	Proxy Hotel by the Bay, Legazpi City	Proxy Hotel by the Bay, Legazpi City	GAA-OED GAA-BRC	1,900,000.00	1,900,000.00	-	Executive Committee (Executive Director, Campus Directors) OED Key personnel (Chief Administrative Officer, Chief Science Research Specialist, Planning Officer) Campus Chiefs (CID, SSD, FAD) Campus Officers (Quality Management Representatives, Budget Officers, Supply and Property Officers, Project Engineers)	68	64	132	Completed	
DOST FX Project Site Visit	Comprehensive Review of the Mandates and Functions vis-a-vis the Priority Projects of DOST Agencies as a Means of Improving Efficiency in the Delivery of Public Service	6 March 2025	PSHSS-OED	-	GAA-OED	2,500.00	2,320.00	Meals procured were below budget	Executive Director, Chief Administrative Officer, Planning Officer and DOST Project Fx Team	7	0	7	Completed	
Office of the House Speaker Martin Romualdez - PSHS System Consulation and Campus Visit	Officials from the Office of the House Speaker Martin Romualdez visited the Philippine Science High School System (PSHSS) Office of the Executive Director on for an agency consultation on potential projects and assistance that their office may extend.	31 March 2025	PSHSS-OED	-	GAA-OED	3,000.00	2,985.00	Meals procured were below budget	Deputy Executive Director, MC Campus Director, KID Chief, Planning Officer, Office of the House Speaker Martin Romualdez Team	3	6	9	Completed	
Gender and Development														
2024 GAD Accomplishment Report (GAR) Writeshop	This activity will provide opportunities for the GFPS members from different campuses to increase their level of involvement in the preparation and consolidation of the PSHS System GAD accomplishment report, PIMME, and other reports such as narrative reports for the attributed projects and programs and activity reports.	03-05 February 2025	PSHSS-OED	Lai's Catering & Erawan Philippines Inc. (Hop Inn North EDSA)	GAA-OED	53,900.00	48,400.00	The allocated funds for participant's tokens were not utilized	PSHSS GFPS (GAR TWG)	10	1	11	Completed	Finalizing Activity Completion Report
2025 National Women's Month Celebration	Through a series of engaging and meaningful activities during the entire month of March 2025, PSHS reinforces its commitment to shaping a future where every individual—regardless of gender—can thrive, innovate, and contribute to a progressive society.	3-31 March 2025	PSHSS-OED	Catering: Lai's Catering	GAA-OED	157,500.00	146,777.20	Some procured items had lower actual cost (especially meals). Actual Honorarium payment of resource person was lower than anticipated	All PSHSS-OED Officials and Personnel, including LSERV staf	34	26	60	Completed	Finalizing Liquidation and Activity Completion Report
EXECOM Secretariat														
PSHS System Executive Committee Meeting	Monthly conduct meeting of PSHS System Executive Committee for the discussion of all Academic, Personnel, Administrative matters and other campus-related matters for approval, endorsement and information of the Board of Trustees	January 08-10, 2025	PSHS System Training and Administrative Center, 2ndfloor Boardroom	Lai's Catering & Erawan Philippines Inc. (Hop Inn North EDSA)	GAA-OED	128,250.00	128,250.00		Execom Members and Secretariat	11	11	22	Completed	
		February 04-07, 2025	PSHS System Training and Administrative Center, 2ndfloor Boardroom	Lai's Catering & Erawan Philippines Inc. (Hop Inn North EDSA)	GAA-OED	159,750.00	159,750.00		Execom Members and Secretariat	11	11	22	Completed	
		February 19, 2025	Proxy by The Oriental, Penaranda Avenue Extension, Legazpi City, Albay	None c/o PSHS-BRC	GAA-Campus	N/A	N/A		Execom Members and Secretariat	11	11	22	Completed	
		March 13-14, 2025	Online via Zoom Conference	None	GAA-OED	N/A	N/A		Execom Members and Secretariat	11	11	22	Completed	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources (GAA-OED, GAA-Campus, GIA)	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks
										Female	Male	Total		
		March 21, 2025	Online via Zoom Conference	None	GAA-OED	N/A	N/A		Execom Members and Secretariat	11	11	22	Completed	
BOT Secretariat														
PSHS System BOT Meeting	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review policies and procedures, and provide guidance and support to the management team.	January 31, 2025	Online via Zoom Conference	Lai's Catering	GAA	17,865.00	17,865.00		BOT Members and secretariat				Completed	
	Honorarium for BOT members present during the meeting				GAA	38,250.00	38,250.00		BOT Members				Completed	
	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review policies and procedures, and provide guidance and support to the management team.	February 24, 2025	Online via Zoom Conference	Lai's Catering	GAA	20,247.00	20,247.00		BOT Members and secretariat				Completed	
	Honorarium for BOT members present during the meeting				GAA	34,000.00	34,000.00		BOT Members				Completed	
	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review policies and procedures, and provide guidance and support to the management team.	March 24, 2025	Online via Zoom Conference	Lai's Catering	GAA	11,250.00	11,250.00		BOT Members and secretariat				Completed	
	Honorarium for BOT members present during the meeting				GAA	34,000.00	34,000.00		BOT Members				Completed	
MANCOM Secretariat														
MANCOM Meeting	MANCOM (Management Committee) meetings serve as a crucial decision-making forum within for the PSHSS - Office of the Executive Director.	6 January 2025	PSHSS-OED	-	GAA-OED	1,250.00	1,207.00	Meals procured were below budget	MANCOM Members	5	3	8	Completed	
		10 March 2025	Online via Zoom Conference	-	-	-	-		MANCOM Members	5	3	8	Completed	

Prepared and Consolidated by:

JEANE ANNE M. DAGOY
Administrative Officer V, Planning

Reviewed by:

SHENA FAITH M. GANELA, PhD
Deputy Executive Director

Approved by:

RONNALEE N. ORTEZA, PhD
Executive Director