AUDITING UNIT
RECEIVED
By:
Date: OCT 09 2025
PHILIPPINE SCIENCE HIGH SCHOOL

DEPARTMENT : Department of Science and Technology
AGENCY : PHILIPPINE SCIENCE HIGH SCHOOL SYSTEM
ORG. CODE : 19 016 00 00000

CONSOLIDATED QUARTERLY REPORT OF THE GOVERNMENT PROGRAMS/PROJECTS/ACTIVITIES (GPPAs)

As of 30 September 2025

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual Beneficiaries			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
Research, Policy and Academics Division														
PSHS Curriculum Writeshop for Mathematics	Study guide writing workshop for Mathematics writers	February 10-11, 202	PSHS-OED		GAS Scholarship Expense	95,400.00	89,597.45	Accommodations and meals procured were below budget	teachers	9	15	24	Completed	
PSHS Curriculum Development Writeshop 7 for Instructional Design (ID) Reviewer	This writeshop equip instructional design reviewers with effective strategies and practical tools to assess and refine study guides prepared by the writers.	February 11 - 12, 20	Madison Hotel, Quezon City		GAS Scholarship Expense	751 ,337.27	712,905.91	Accommodations and meals procured were below budget	Teachers	40	38	78	Completed	
PSHS Curriculum Writeshop for Music	This writeshop provides an opportunity for writers to analyze and refine the vertical alignment of desired learning competencies (DLCs) to ensure a logical progression of competencies, concepts, and skills.	March 5-7, 2025	PSHS - OED		GAS Scholarship Expense	22,214.43	22,214.43		Teachers	5	1	6	Completed	
PSHS Curriculum Writeshop for Social Science	This writeshop will provide opportunity for curriculum writers to write the study guides while the Instructional Design (ID) reviewers will review the study guides.	March 10-12, 2025	PSHS - OED		GAS Scholarship Expense	174,487.68	160,919.09	Accommodations and meals procured were below budget	Teachers	13	10	23	Completed	
PSHS Online Curriculum Writeshop for Physics	This online consultation with a Physics expert aims to refine program, tier, and learning standards and ensure the vertical alignment of desired learning competencies (DLCs), fostering a more cohesive and structured approach to teaching Physics.	March 19 and 21, 2025	Online via Google Meet		GAS Scholarship Expense	8,608.09	8,608.09		Teachers	4	2	6	Completed	

PLO - 25 - 00158

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Femal e	Male	Total		
PSHS Curriculum Development Writeshop 8 for Sequencing of Topics and Subject Matrix	This writeshop was about sequencing topics effectively; constructing a 6-year subject matrix and developing assessment guidelines that align with the revised curriculum.	March 26-27, 2025	Microtel Acropolis, Quezon City		GAS Scholarship Expense	496,664.09	493,764.09	1 teacher does not attend thus there is excess in honorarium	Teachers	38	22	60	Completed	
Basic Research Ethics Training	Research ethics training for establishment of research ethics commiittee	March 5-6, 2025	Online via Zoom		GAS Scholarship Expense	46,780.00	45,408.00	Snacks purchased for facilitators were below budget	teachers	21	21	42	Completed	
PSHSS Curriculum Caravan	The Curriculum Caravan is being conducted to ensure that all campuses are aligned with the goals and expectations of the new PSHSS curriculum.	March-April 2025	PSHS Campuses		GAS Scholarship Expense	268,036.81	248,077.49	Price difference in a	teachers	222	223	445	Completed	
TTLO Inauguraion PSHS-WVC	Inauguration of the Technology Transfer and Licensing Office of PSHS WVC	January 23, 2025	Iloilo		Policy PCAARRD	426,500.00 for all Tech Transfer activities	c/o Funding		Teachers, Students	15	15	30	Completed	
TTLO Inauguraion PSHS-SRC	Inauguration of the Technology Transfer and Licensing Office of PSHS SRC	February 26, 2025	South Cotabato		Policy PCAARRD		c/o Funding		Teachers, Students	12	14	26	Completed	
TTLO Inauguraion PSHS-IRC	Inauguration of the Technology Transfer and Licensing Office of PSHS IRC	March 24, 2025	Ilocos Sur		Policy PCAARRD		Php 29,600.00		Teachers, Students	8	10	18	Completed	
TTLO Inauguraion PSHS-CLC	Inauguration of the Technology Transfer and Licensing Office of PSHS CLC	March 30, 2025	Pampanga		Policy PCAARRD		c/o Funding		Teachers				Completed	
PSHS-TAIWAN EXCHANGE PROGRAM AND JOINT IMMERSION 2025	The Taiwan High School Exchange Program fosters mutual understanding and educational collaboration between Taiwanese and Philippine Schools, with delegations visiting each country to share best practices and strengthen ties. Through this partnership, the PSHS Students gain exposure to	30 March to 8 April 2025	PSHS CLC, PSHS-CVisC, PSHS-SMC, PSHS-SRC, PSHS-WVC, PSHS-SMC		GAS Scholarship Expense		PhP 119,900.00		Students	71	54	125	Completed	
PSHS Science Research Summit 202	Platform for students to showcase their research projects and demonstrate their communication abilities to a wider audience.	11-26 April 2025	PSHS CALABARZON Region Campus		STEM Promotional Activities		PhP 1,020,154		Students	209	214	423	Completed	
Recognizing Red Flags: Mental Health Awareness in PSHSS	Webinar for PSHSS community for mental health awareness and handling of cases.	5/20/2025	Zoom		GAS Scholarship Expense	22,455.68	22,455.68		Teachers, guidance councelors, dorm managers, and others	239	83	156	Completed	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
TTLO Inauguraion PSHS-SMC	Inauguration of the Technology Transfer and Licensing Office of PSHS SMC	4/23/2025	Davao City		Policy PCAARRD	426,500.00 for all Tech Transfer activities	c/o Funding		Teachers, Students	4	6	10	Completed	
TTLO Inauguraion PSHS-ZRC	Inauguration of the Technology Transfer and Licensing Office of PSHS ZRC	4/24/2025	Dipolog City		Policy PCAARRD		10,500.00		Teachers, Students	6	17	23	Completed	
TTLO Inauguraion PSHS-CMC	Inauguration of the Technology Transfer and Licensing Office of PSHS CMC	5/2/2025	Baloi, Lanao del Norte		Policy PCAARRD		c/o Funding		Teachers, Students	8	7	15	Completed	
TTLO Inauguraion PSHS-CARC	Inauguration of the Technology Transfer and Licensing Office of PSHS CARC	5/5/2025	Baguio City		Policy PCAARRD		15,000.00		Teachers, Students	12	9	21	Completed	
TTLO Inauguraion PSHS-MRC	Inauguration of the Technology Transfer and Licensing Office of PSHS MRC	5/27/2025	Romblon		Policy PCAARRD		470,000		Teachers, Students				Completed	
TTLO Inauguraion PSHS-CVC	Inauguration of the Technology Transfer and Licensing Office of PSHS CvC	6/2/2025	Nueva Vizcaya		Policy PCAARRD		10,000.00		Teachers, Students				Completed	
TTLO Inauguraion PSHS-MC	Inauguration of the Technology Transfer and Licensing Office of PSHS MC	5/19/2025	Quezon City		Policy PCAARRD		c/o Funding		Teachers, Students	4	7	11	Completed	
TTLO Inauguraion PSHS-BRCC	Inauguration of the Technology Transfer and Licensing Office of PSHS BRC	5/21/2025	Goa, Camarines Sur		Policy PCAARRD		9,600.00		Teachers, Students	6	6	12	Completed	
Program for International Student Assessment (PISA) 2025 Webinar	A webinar on the Program for International Student Assessment (PISA) was conducted to PSHS Campuses to prepare them for the incoming PISA examination in 2025	1/31/2025	Online		GAS Regular		26,802.00		Teachers, Students	285	167	452	Completed	
PSHS System Computer Science Teachers' Summit 2025	The summit was conducted to capacitate the PSHS Computer Science Teachers in line with the implementation of the new PSHS curriculum	6/2/2025 - 6/7/2025	Main Campus, Quezon City		HRDP		237,309.82		Teachers	18	21	39	Completed	
PSHS Curriculum Development Writeshop 9 for Finalizing Study Guides for Grades 7 and 8	Writeshop to finalize the study guides for 1st sem of Grades 7-8 and Form 3: Curriculum Guide	6/16/2025 - 6/20/202	Main Campus, Quezon City		GAS Scholarship Expense	909,682.50	763,227.67	The bid amount for food is really quite low resulting to poor quality of food	Teachers	91	68	159	Completed	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
2025 PSHS Comprehensive Induction Program: Onboarding and Orientation Program Activity for the Teaching and Non-Teaching Personne	This program aims to orient PSHS personnel on the System's policies, guidelines, organizational structure, and their corresponding rights and responsibilities. It also seeks to equip them with the knowledge and skills to support potentially gifted students, strengthen teaching and assessment strategies for both high-performing and underachieving scholars, and provide inspiration through insights from experts who exemplify excellence, passion, and commitment in their fields.	July 7-8, 2025	Webinar via Zoom		Policy	50,000.00	46,373.32	The invited speakers' low salary grade levels contributed to the lower utilization rate, as foreseen	Teachers	40	33	73	Completed	
PSHS Curriculum Development Writeshop 11 for Finalizing Study Guides for Grades 7 and 8 Second Semester	Writeshop to finalize the study guides for 2nd sem of Grades 7-8 and Form 3: Curriculum Guide	September 23 - 25, 2025	Main Campus, Quezon City		GAS Scholarship Expense	HRDP Fund: 835,578.18 OED Fund: 42,012.00	HRDP Fund: 808,947.18 OED Fund: 42,542.00		Teachers	82	67	149	Completed	
Healthy Pisay MOP Writeshop	Manual of Procedures development with DOH. The manual will be used as a guidance for the Healthy Learning Institution initiative in PSHSS	September 8-10, 2025	Olle Hotel, Mabalacat City, Pampanga		Not Applicable	No budgetary requirement	No budgetary requirement		Teaching and non-teaching personnel (guidance, nurse)	19	10	29	Completed	
Mental Health Awareness F2F Workshop	Workshop on trauma-informed care	September 11-12, 2025	Wesfame Suites Hotel, Quezon City		GAS Scholarship Expense	296,000.00	214,040.50		Teaching and non-teaching personnel (guidance, nurse)	19	10	29	Completed	
Curriculum Development Writeshop 10 on Curriculum Documentation	There is a need to revisit and document the history, progress, and future directions of curriculum development within the System.	August 21-22, 2025	PSHS Main Campus, Quezon City		HRDP		97,219.73		ExeCom, RPAD	15	9	24	Completed	
Admissions Office														
Test Development Writeshop of TWG for the Finalization of Items for BSHS-AT Pilot Testing	Writeshop for the review and selection of test items that will be used for the conduct of Pilot testing in BARMM.	January 13 - 14, 2025	Madison 101 Hotel, New Manila, Quezon City	NA	Not Applicable	NA [1]	NA [2]	NA	PSHS Teachers as Reviewer/Editor	4	4	8	Completed	Funded by BARMM-MOST
Test Item Development Writeshop of TWG for the 2025 Readiness Examination Finalization of Items.	Writeshop for the selection of final sets of items for grade 8 and 10 of PSHS students.	January 27 - 31, 2025	Madison 101 Hotel, New Manila, Quezon City	NA	STEM Promotional Activities	499,400.00	493,680.00	NA	PSHS Teachers as Reviewer/Editor	17	22	39	Completed	NA

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
Test Item Selection Writeshop of TWG for the Finalization of Items for Bangsamoro Sciecne High School Admission Test (BSHS-AT)	Writeshop for the Selection of Final Test Items based on the result of Pilot testing. BSHS-AT will be administered on April in the different test centers of BARMM.	February 17 - 18, 2025	Madison 101 Hotel, New Manila, Quezon City	NA	Not Applicable	NA [3]	NA [4]	NA	PSHS Teachers as Reviewer/Edtior, BARMM-MOST personnel	7	9	16	Completed	Funded by BARMM-MOST
Initial Test Item Development Writeshop for the 2025 Lateral Admission Qualifying Examination (LAQE)	Writeshop for the creation of table of specifications and test items for grade 8 and 9.	March 3 - 7, 2025	Madison 101 Hotel, New Manila, Quezon City	NA	STEM Promotional Activities	642,000.00	623,825.00	NA	PSHS Teachers as Test Item and TOS Writers	17	19	36	Completed	NA
Test Item Development Writeshop for the 2025 Lateral Admission Qualifying Examination (LAQE) Pilot	Writeshop for the review, selection, and finalization of test items (Grades 8 & 9) for pilot testing via the OED KHub	March 18 - 20, 2025	Red Hotel, Quezon City	NA	STEM Promotional Activities	166,800.00	181,875.00	change of venue (pshss dormitory is not available)	Teachers as Reviewer/Editor	6	6	12	Completed	NA
Conduct 2025 Lateral Admission Qualifying Examination (LAQE) Pilot Testing	Diagnostic test for the Grade 7 and 8 PSHS students from 3 different campuses.	April 4, 2025	Online via OED KHub	NA	STEM Promotional Activities	0.00	0.00	NA	PSHS Students 121 Grade 7 and 121 grade 8	NA	NA	242	Completed	NA
Test Item Development Writeshop for the 2025 Lateral Admission Qualifying Examination (LAQE) Finalization of Items	Writeshop for the selection of final sets of test items for grade 8 and 9 of LAQE applicants.	April 9 - 11, 2025	Red Hotel, Quezon City	NA	STEM Promotional Activities	105,120.00	106,080.00	change of venue (pshss dormitory is not available)	Teachers as Reviewer/Editor	6	6	12	Completed	NA
Conduct 2025 Lateral Admission Qualifying Examination (LAQE)	Admission Test for the prospective grade 8 and 9 students.	April 28, 2025	Online via OED KHub	NA	STEM Promotional Activities	0.00	0.00	NA	Students 519 Grade 8 and 406 grade 9	573	355	928	Completed	NA
Conduct of 2025 Readiness Examina	Yearly assessment test for the PSHS students.	May 6 - 9, 2025	PSHS Campuses	NA	STEM Promotional Activities	225,000.00	202,156.00	NA	PSHS Students 1,958 Grade 8 and 1,843 grade 10	NA	NA	3,801	Completed	NA
Orientation of Campus Registrars, NCE Coordinators, and SSD Chiefs for the 2025 National Competitive Examination (NCE)	Preparation of PSHS Personnel for the 2025 NCE related activities.	July 31, 2025	Online, Zoom	NA	NCE	475,200.00	0.00	Originally face-to-face activity. Changed to Online mode. Alloted budget was transferred to WVC and CVisC for the NCE Caravan in NIR.	PSHS Campus Registrars, NCE Coordinators, SSD Chiefs, and Information Officers.	29	29	58	Completed	NA
Initial Test Item Development Writeshop for the 2025 National Competitive Examination Examination (NCE)	Writeshop for the creation of table of specifications and test items for prospective applicants of 2025 NCE.	August 11 - 15, 2025	Wesfame Suites, Diliman, Quezon City	NA	NCE	435,600.00 [5]	502,600.00 [6]	change of venue (from PSHS WVC to Hotel in Quezon City)	PSHS Teachers as Test Item and TOS Writers	9	14	23	Completed	NA
Test Item Development Writeshop for the 2025 National Competitive Examination Examination (NCE) Pilot Testing	Writeshop for the selection of test items for the Diagnostic Test that will be administered in selected 4 PSHS Campuses.	August 26 - 28, 2025	PSHS System Administration and Training Center	NA	NCE	71,520.00	57,000.00		PSHS Teachers as Reviewer/Editor	4	4	8	Completed	
Conduct of 2025 NCE Caravan (PSHS Campuses and OED)	Nationwide Campaign for the 2025 NCE, to inform the public, especially the target Grade 6 students, about the PSHS scholarship and how to be part of it.	August 1 - October 31, 2025	Nationwide	NA	NCE	5,270,000.00	5,745,200.00	475,200 was added for NIR Caravan (budget originally from the 2025 NCE	Nationwide (prospective applicants)	NA	NA	NA	Ongoing	
Conduct 2025 National Competitive Examination Examination (NCE) Pilot Testing	Diagnostic test for the students of PSHS in MC, ZRC, EVC, and BRC.	September 15 - 16, 2025	Online via OED KHub	NA	NCE	0.00	0.00		Selected Grade 7 PSHS students from MC, ZRC, EVC, and BRC (120)	NA	NA	NA	Completed	
Test Item Development Writeshop for the Finalization of 2025 National Competitive Examination Examination (NCE)	Writeshop for the selection of final sets of test items to be used in the administration of 2025 NCE.	September 25 - 26, 2025	PSHS System Administration and Training Center	NA	NCE	71,520.00	62,500.00		PSHS Teachers as Reviewer/Editor	4	4	8	Completed	
Knowledge and Innovation Division														
Web Hosting Service for SPECTRA, KHubs, NFAPS	Cloud hosting Subscription for System-wide information systems	Jan-Dec 2025	PSHSS-OED	Sagesoft Solutions Inc.	GAS Scholarship Expense	4,988,000.00	831,333.32	Ongoing Project / monthly payment	All campuses including students				Ongoing	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Femal e	Male	Total		
Plagiarism Checker Subscription		Jan-Dec 2025	PSHSS-OED	Plagiarism Checker Subscription	GAS Scholarship Expense	1,983,000.00	0.00	ongoing processing of payment					Ongoing	
End-point Security (Antivirus Licenses)	This comprehensive security approach ensures that external cyber threats, such as hacking and malware, are effectively mitigated, while also addressing potential internal vulnerabilities, such as accidental data leaks or unintentional policy violations. By safeguarding each endpoint, we can maintain the integrity and security of our entire network, ensuring operational continuity and protecting sensitive information from all vectors of attack.	Jan-Dec 2025	PSHSS-OED	Questech Co., Inc.	GAS Scholarship Expense	1,506,134.00	81,080.00	Ongoing Project / monthly payment	OED Staff				Ongoing	
Cloud Security for all Information System		Jan-Dec 2025	PSHSS-OED	Questech Co., Inc.	GAS Scholarship Expense	2,182,507.52	167,252.30		All Campuses including students				Ongoing	
Backup ISP	The redundant/backup Internet Service Provider(ISP) serves as an important service for ensuring that the IT-supported operations are succesfully conducted.	Jan-Dec 2025	PSHSS-OED	Philippine Global Communicatio ns, Inc.	GAS Scholarship Expense	475,056.00	39,588.00	Ongoing Project / monthly payment	OED Staff				Ongoing	
Firewall Subscription	The firewall license renewal allows the current Fortinet-based hardware firewall to receive updates and upgrades to fortiy the OED network cybersecurity.	Jan-Dec 2025	PSHSS-OED	Questech Co., Inc.	GAS Scholarship Expense	187,620.00	187,620.00	N/A	OED Staff				Ongoing	
Workspace for Education Suite	A cloud-based suite with a variety of tools designed to streamline productivity it includes applications for creating documents, spreadsheets, presentations, online meetings, and managing emails, calendars, and tasks	Jan-Dec 2025	PSHSS-OED	PLDT	GAS Scholarship Expense	255,000.00	255,000.00	N/A	OED Staff				Ongoing	
Creative Cloud Suite with Multimedia Assets Library	An industry standard software collection that provides a variety of tools designed for creative professionals. It includes applications for graphic design, photo editing, video production, web development, and digital illustration. The suite is used to edit images, create vector artwork, design layouts, produce animations,	Jan-Dec 2025	PSHSS-OED	YNZAL Marketing Corporation	GAS Scholarship Expense	185,500.00	185,500.00	N/A	OED Staff				Ongoing	
DOST Wide Flag ceremony	Assigned to lead the DOST Wide Flag ceremony inline with the Department of Science and Technology's initiative to promote unity and shared purpose across all its agencies	5/5/2025	PSHSS-OED	NA	Not Applicable	N/A	N/A	N/A	PSHS System Staff				Completed	
Sinag Systemwide Flag Ceremony	Virtual gathering of faculty, staff, and students from the campuses where key upcoming activities and major announcements cascaded during the flag ceremony.	2/10/2025	PSHSS-OED	NA	Not Applicable	N/A	N/A	N/A	PSHS System Staff				Completed	
Workshop on Designing Book Type LMS Courses for Independent Learning	This training Is aligned with the outcomes of the recent curriculum review, particularly the conversion of updated learning guides into modular, book-type course designs for integration into the PSHS Learning Management System (LMS). These redesigned LMS courses will support both synchronous and asynchronous learning modalities.	June 23 -27, 2025	PSHS - CLC	N/A	HRDP	332,624.91	301,942.52		PSHS ISAs and LMS Champions	6	29	35	Completed	
Finance and Administrative Division														
Budget Unit														

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
PSHSS OED Budget Preparation Workshop	In preparation of the upcoming systemwide budget preparation workshop, OED discussed and evaluates activities and programs to be proposed for the FY	02/12/2025	OED Board Room	N/A	Policy	6,000.00	4,250.00	no. of attendees	OED Personnel	11	7	18	Completed	No. of Attendees
PSHS System FY 2026 Budget Preparation Workshop	In preparation for the upcoming FY 2026 Budget Proposal, PSHS System discussed and evaluates activities and programs to be proposed	2/13/2025	Via Zoom	N/A	Policy	N/A	N/A	N/A	N/A	38	22	60	Completed	No. of Attendees
PSHS System Tree Planting Activity	This acivity is part of the 27th Anniversary of PSHS OED where in the OED employees planted 27 trees at New Clark City	2/10/2025	New Clark City	N/A	GAS Regular	65,000.00	27,745.00	no. of attendees	OED Personnel	19	11	30	Completed	
PSHSS MYPA 2025	This activity aims to assess accomplishments, identify challenges, and gather recommendations for improved delivery of targets in the second semester.	7/24/2025	Via Zoom	N/A	Policy	N/A	N/A	N/A	PSHS System	52	31	83	Completed	
Human Resource and Management Unit														
PSHS System 27th Founding Annivel	The PSHS System 27th Founding Anniversary represents balance and harmony in the System's development growth. The number 27 considered as a combination of energies of 2 and 7 that makes it a highly intuitive and spiritually charged number. It is a very fitting to the newly charged PSHS System with the newly appointed Executive Director. It is an indication of the PSHS System's journey to a new heights. It is also a celebration of the PSHS System's continues recognition of our outstanding employees in the System level. It also aims to encourage, and reward employees who demonstrated valuable traits of creativity, innovativeness, efficiency, integrity, and productivity in the conduct of their duties and roles in the PSHS System	February 6, 2025	PICC		GAS Regular	1,500,000.00	1,500,000.00		All PSHS System-OED Employees and LSERV Managed employees, Campus Directors, PRAISE awardees, and honorable guests from DOST and other agencies.			300	Completed	
HRDP Launching and Orientation	The HRDP Orientation aims to provide PSHS personnel with a clear understanding of strategies and programs that support professional growth, career development, and organizational effectiveness—highlighting the institution's commitment to continuous learning and workforce excellence in delivering world-class science education.	March 26-28, 2025	PSHS-MC		GAS Regular	210,850.00	205,250.00	The procurement of polo shirts was completed at a cost below the initially estimated budget.	All FAD Chiefs and HRMOs	23	9	32	Completed	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
Synergy in Service: Building Bridges, Breaking Barriers" 2025 Teambuilding and GAD Activity	This activity highlights the importance of teamwork in fostering a supportive and gender-responsive workplace, breaking down barriers of bias, and building bridges of mutual respect and understanding.	May5-7, 2025	Zambales	Penta Resort	GAS Regular	457,200.00	457,200.00		All OED employees & LSERV-managed employees	37	26	63	Completed	
Information Unit														
NCE Caravan and Press Conference in Palawan	A regional information drive and media engagement initiative promoting the 2025 National Competitive Examination (NCE) and Pisay brand awareness among students, parents, and educators in Palawan. The event included a press conference, school visit, and coordination with DOST-PSTC Palawan and the Provincial Government.	August 11-15, 2025 and September 08-12, 2025	Palawan	Citystate Asturias Hotel	NCE	90,000.00	88,000.00		Grade 6 students, teachers, parents, and local education officials			2,000	Completed	
NCE Caravan in Marinduque	Island-wide information campaign and courtesy calls to promote PSHS scholarship to Grade 6 students	Sept 1–5, 2025	Marinduque		NCE	112,500.00	112,500.00		Grade 6 students, teachers, parents, and local education officials			1,200	Completed	
Nationwide Information Campaign for the National Competitive Examination	Design, production, and nationwide distribution of promotional materials to raise awareness and encourage applications for the PSHS National Competitive Examination (NCE). Materials include posters, flyers, tarpaulins, and social media content.				NCE	1,250,000.00	1,000,000.00	remaining budget will be incurred in Q4	Grade 6 students, teachers, parents, and local education officials				Ongoing	
Strategic Training, Relations, Engagement, and Alignment in Media for STEM	A capacity-building and alignment project aimed at strengthening the PSHS System's media relations, science communication strategy, and external engagement in promoting STEM education. Activities include training for Information Officers, developing media kits and content frameworks, and establishing partnerships with national and regional media organizations.				STEM Promotional Activities	967,000.00	650,000.00	remaining budget will be incurred in Q4	Information Officers, campus communicators, and OED staff				Ongoing	
Infrastructure Unit														
Construction of the Philippine Science High School System Multi-Purpose Auditorium (PB2023-17)	This project involves the construction of a state-of-the-art multi-purpose auditorium within the Philippine Science High School System. The facility is designed to host various institutional activities such as school assemblies, academic and cultural events, seminars, and official ceremonies. The scope of work includes architectural, structural, electrical, mechanical, and auxiliary components, ensuring a	6/28/2024	PSHSS-OED	CDU CONSTRUCTION JV STRONGLANE BUILDERS AND TRADING CORPORATIO	LFP	Php 50,000,00	Php 12,138,49	N/A	N/A	N/A	N/A	N/A	Ongoing	**Recasted Timeline** Adjusted Start Date: June 28, 2024 --> due to the processing of the building permit Adjusted End Date: November 15, 2025 --> due to approved EOT of 205 days
Proposed Fire Protection System of Multi-Purpose Auditorium, Philippine Science High School System (PB2024-08)	To ensure the safety of building occupants and protect the facility from fire hazards through early detection, warning, and suppression capabilities. This includes an automatic fire sprinkler system, fire hose cabinets, fire extinguishers, alarm and detection systems, and other safety devices.	1/15/2026	PSHSS-OED	R.B. SORIANO CONSTRUCTION	LFP	Php 7,600,000	Php 1,129,910	N/A	N/A	N/A	N/A	N/A	Ongoing	-The procurement of pumps needed for the fire protection system takes 7-8 months. Also, the installation of pumps will proceed once the working area is workable **Recasted Timeline** Adjusted Start Date: 15 January 2026 Adjusted End Date: 16 March 2026

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Femal e	Male	Total		
OED - Central														
Quality Management System Office														
Way FORWARD in Action: Strengthening QMS through Process Review and Revision	The identified workshop will provide participants with the knowledge to review QMS processes using inputs submitted by the QMRs of the 16 campuses and the OED, recommend revisions to improve alignment, efficiency, and compliance to our QMS and the requirements of the Standards and RIPs, and produce a consolidated set of process revision recommendations for submission to the Executive Director.	17-19 September 2025	Philippine Science High School System – Central Mindanao Campus, Balo-i, Lanao del Norte		GAS Regular	44,000.00	44,000.00		Executive Director, QMS Council Head, QMS Subcom members, Campus QMRs, Campus IQA Lead	7	3	10	Completed	September 19, 2025
Legal Unit														
Guidelines re: Code of Conduct	Writeshop on the Guidelines of the Code of Conduct for the purpose of having a uniformed implementation the Code of Conduct	Feb 10 to 11	OED Board room	Lai's Catering services	Policy	78,000.00	78,000.00		Employees, leadership teams, and key stakeholders within the organization, including staff, directors, and management, who will benefit from clear, ethical guidelines for behavior and accountability.	4	9	13	Completed	
Other activites: Search for New Deputy Executive Director	The selection process will involve a structured series of activities designed to assess the qualifications, leadership potential, and vision of the three shortlisted applicants. The process will include an initial screening of applications, a rigorous panel interview, and a final deliberation by a selection committee composed of key stakeholders. The appointed Deputy Executive Director will undergo an onboarding and transition process to ensure a seamless integration into the PSHSS leadership team.	3/21/2025	OED Board room	Lai's Catering services	GAS Regular	36,000.00	36,000.00		Students and Scholars Faculty and Staff Campus Directors and Administrators The PSHS System as a Whole External Stakeholders	14	16	30	Completed	
Internal audit refresher course re: ISO 9001:2015	The ISO 9001:2015 Internal Audit Training aims to equip personnel from the Philippine Science High School System (PSHSS) Office of the Executive Director with the knowledge and skills necessary to conduct effective internal audits in compliance with ISO 9001:2015 Quality Management System (QMS) standards. The training will cover the principles and guidelines of internal auditing, including audit planning, execution, reporting, and follow-up of corrective actions. Participants will engage in lectures, workshops, and practical exercises to enhance their understanding of risk-based thinking, process-based auditing, and continuous improvement within the organization.	held face-to-face on 14-15 April 2025	PSHSS-OED Board Room, 2nd floor OED Building	Lai's Catering services	GAS Regular	156,000.00	156,000.00		Target Beneficiaries of the ISO 9001:2015 Reorientation All Employees (Administrative, Academic, and Support Staff)				Completed	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Femal e	Male	Total		
Other activites: Search for New Deputy Executive Director	The selection process will involve a structured series of activities designed to assess the qualifications, leadership potential, and vision of the three shortlisted applicants. The process will include an initial screening of applications, a rigorous panel interview, and a final deliberation by a selection committee composed of key stakeholders. The appointed Deputy Executive Director will undergo an onboarding and transition process to ensure a seamless integration into the PSHSS leadership team.	6/19/2025	PSHSS-OED Board Room, 2nd floor OED Building	Lai's Catering services	Policy	45,500.00			Students and Scholars Faculty and Staff Campus Directors and Administrators The PSHS System as a Whole External Stakeholders	17	18	35	Completed	
Other activites: Search for CD (CRC and BRC)	The Search for the Campus Directors of the Philippine Science High School – Caraga Region Campus (CRC) and Bicol Region Campus (BRC) seeks to select qualified leaders who will uphold academic excellence, strengthen campus operations, and advance the PSHS mission of developing future scientists and innovators.	June 19, 2025	PSHSS-OED Board Room, 2nd floor OED Building	Lai's Catering services	Policy	45,500.00	45,500.00						Completed	
Data Privacy Act Awareness (DPA) Workshop, Privacy Impact Assessment (PIA), and Cyber Security	Data Privacy Act Awareness (DPA) Workshop An orientation and training session designed to enhance understanding of the Data Privacy Act of 2012, its principles, and compliance requirements. It aims to raise awareness among participants on protecting personal data, ensuring accountability, and fostering a culture of privacy in the workplace. Privacy Impact Assessment (PIA) A systematic process that helps organizations identify, evaluate, and mitigate potential privacy risks in projects, systems, or processes involving personal data. It ensures that data handling practices are compliant with the law and that risks to data subjects are minimized. Cyber Security The practice of protecting systems, networks, and data from digital threats such as unauthorized access, attacks, and breaches. It encompasses tools, policies, and best practices that safeguard information integrity, confidentiality, and availability in an increasingly digital environment.	June 25 to 27, 2025	FACE TO FACE: 49th Floor, ONE SAN MIGUEL AVENUE BUILDING – CORNER SHAW BOULEVARD, ORTIGAS CENTER, PASIG CITY	Yisrael Solutions & Training Center Inc.	GAS Regular	9,500.00	9,500.00		DPA Awareness Workshop – For all staff handling personal data. PIA – For Data Protection Officers, IT, and project leads. Cyber Security – For IT teams, system users, and management.				Completed	
Orientation for the Board of Trustees Approved Code of Conduct (hybrid)	The Philippine Science High School System (PSHSS) is committed to maintaining high ethical standards among its scholars and personnel. To support this, the Board of Trustees (BOT) has approved a revised Code of Conduct that reflects current academic standards, behavioral expectations, and institutional values. Discipline Officers and the Code of Conduct Committee must be well-oriented on its content, implementation, and impact to ensure consistent enforcement and to promote accountability and integrity across all campuses.	7/4/2025	PSHSS-OED Conference Room, 3rd floor OED building	Lai's Catering services	Policy	72,000.00	72,000.00		Students and Scholars Faculty and Staff Campus Directors and Administrators The PSHS System as a Whole External Stakeholders				Completed	
Other activites: Search for Executives (CMC)	The Search for the Campus Director of the Philippine Science High School – Central Mindanao Campus (CMC) aims to identify and recommend the most qualified leader who will oversee academic excellence, operational efficiency, and the holistic development of scholars. The process ensures transparency, merit-based selection, and alignment with the PSHS System's mission to nurture future leaders in science and technology.	8/18/2025	PSHSS-OED Board Room, 2nd floor OED Building	Lai's Catering services	Policy	20,000.00	20,000.00		Students and Scholars Faculty and Staff Campus Directors and Administrators The PSHS System as a Whole External Stakeholders				Completed	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
Crafting of the Child Protection Policy	The crafting of the Child Protection Policy involves developing a comprehensive framework that safeguards the rights, welfare, and safety of learners. It establishes clear guidelines for preventing and addressing abuse, exploitation, discrimination, and bullying, while promoting a safe and supportive learning environment in line with legal and institutional standards.	Aug. 18 to 19 2025	PSHSS-OED Board Room, 2nd floor OED Building	Lai's Catering services	Policy	37,500.00	37,500.00		Students and Scholars Faculty and Staff Campus Directors and Administrators The PSHS System as a Whole External Stakeholders				Ongoing	
Search for Executives: Cagayan Valley Campus (CVC) and Zamboanga Peninsula Region Campus (ZRC)	The Search for the Campus Director of the Philippine Science High School – Cagayan Valley Campus (CVC) and Zamboanga Peninsula Region Campus (ZRC) aims to identify and recommend the most qualified leader who will oversee academic excellence, operational efficiency, and the holistic development of scholars. The process ensures transparency, merit-based selection, and alignment with the PSHS System's mission to nurture future leaders in science and technology.	9/24/2025	PSHSS-OED Board Room, 2nd floor OED Building	Lai's Catering services	Policy	37,500.00	37,500.00		Students and Scholars Faculty and Staff Campus Directors and Administrators The PSHS System as a Whole External Stakeholders				Completed	
Planning Unit														
Grants-In-Aid Proposal Development Writeshop	The proposed writeshop aims to provide a structured and collaborative environment where participants can develop research proposals aligned with DOST's priority areas.	27-28 January 2025	Auditorium, PSHS Main Campus	Catering: Mac Kusina de Kafe Accomodation: Hop Inn North EDSA	GAS Regular	262,000.00	262,727.35	Request for use of PSHS Main Campus Dormitory was not approved. In addition, PSHSS-OED Dormitory could not house a total to 45 pax as the Dormitory E is temporarily used as Admissions Office in light of the ongoing repair and maintenance works.	Faculty members, research coordinators, and staff from all PSHS campuses	35	25	60	Completed	
Standards Development Workshop	This is a five-day intensive session focused on formulating implementation standards for key institutional actions aligned with the PSHS WAY FORWARD Strategic Plan	17-21 February 2025	Proxy Hotel by the Bay, Legazpi City	Proxy Hotel by the Bay, Legazpi City	GAS Regular	1,900,000.00	1,900,000.00	-	Executive Committee (Executive Director, Campus Directors) OED Key personnel (Chief Administrative Officer, Chief Science Research Specialist, Planning Officer) Campus Chiefs (CID, SSD, FAD) Campus Officers (Quality Management Representatives, Budget Officers, Supply and Property Officers, Project Engineers)	68	64	132	Completed	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Femal e	Male	Total		
Pisay IGNITE Forum	An initiative designed to foster collaboration and promote breakthroughs in science, technology, and education through partnerships with private individuals and corporations.	April 10, 2025	PSHS-MC	Lai's Catering	GAS Regular	85000	73850	Contract Price of winning supplier lower than ABC	PSHS System Officials and Guests from Corporations, Companies	28	20	48	Completed	
MID-YEAR PERFORMANCE ASSESSMENT (MYPA)	The 2025 MYPA is a multi-tiered approach, involving assessments at the office, system, and department levels to ensure alignment of efforts and a holistic review of performance	July 8, 2025 (OED) July 24, 2025 (System)	OED and via Zoom		GAS Regular	20,000.00	10,000.00	10,000.00	PSHS System key Officials and Personnel in Governance (ED, DED, CDs, FAD Chiefs, Accountants, Budget and Planning Officers)	62	38	100	Completed	
Other activities/meetings														
Senate Plenary for the 1st and 2nd Reading of the Expanded PSHS System Acted	Senate Bill No. 2974 EXPANDED PHILIPPINE SCIENCE HIGH SCHOOL (PSHS) SYSTEM ACT; AN ACT EXPANDING THE PHILIPPINE SCIENCE HIGH SCHOOL SYSTEM, STRENGTHENING GOVERNANCE AND MANAGEMENT, AND APPROPRIATING FUNDS THEREFOR This proposed legislation aims to enhance the governance and management of the PSHS system and provide greater opportunities in secondary STEM education	3-4 February 2025	Senate of the Philippines	-	GAS Regular	7,500.00	7,409.52	Meals procured were below budget	EXECOM, MANCOM, DOST Officials and Personnel, Senate and House of Representatives	10	10	20	Completed	
DLLO-Senate-PSHS Luncheon and Consultation Meeting		April 7, 2025	Pasay City	-	GAS Regular	6,000.00	5,963.84	Meals procured were below budget					Completed	
DLLO-PSHSS Consultation Meeting		May 20, 2025	PSHSS-OED	-	GAS Regular	2,000.00	1,811.00	Meals procured were below budget					Completed	
Senate Plenary for the 3rd Reading of the Expanded PSHS System Acted		June 2, 2025	Senate of the Philippines	-	GAS Regular	-	-						Completed	
Pre-Bicameral Conference		June 4, 2025	Senate of the Philippines	-	GAS Regular	-	-						Completed	
Bicameral Conference		June 9, 2025	Senate of the Philippines	-	GAS Regular	6,500.00	6,250.00	Tokens procured were below budget					Completed	
Ratification of Bicameral Conference Committee Report		June 10, 2025	Senate of the Philippines	-	GAS Regular	-	-			-	-	-	Completed	
DOST FX Project Site Visit	Comprehensive Review of the Mandates and Functions vis-a-vis the Priority Projects of DOST Agencies as a Means of Improving Efficiency in the Delivery of Public Service	6 March 2025	PSHSS-OED	-	GAS Regular	2,500.00	2,320.00	Meals procured were below budget	Executive Director, Chief Administrative Officer, Planning Officer and DOST Project Fx Team	7	0	7	Completed	
Office of the House Speaker Martin Romualdez - PSHS System Consulation and Campus Visit	Officials from the Office of the House Speaker Martin Romualdez visited the Philippine Science High School System (PSHSS) Office of the Executive Director on for an agency consultation on potential projects and	31 March 2025	PSHSS-OED/ PSHS-MC	-	GAS Regular	3,000.00	2,985.00	Meals procured were below budget	Deputy Executive Director, MC Campus Director, KID Chief, Planning Officer, Office	3	6	9	Completed	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
	assistance that their office may extend.	April 4, 2025	PSHSS-OED/ PSHS-MC	-	GAS Regular	7,600.00	7,535.00	Meals procured were below budget	of the House Speaker Martin Romualdez Team				Completed	
Gender and Development														
2024 GAD Accomplishment Report (GAR) Writeshop	This activity will provide opportunities for the GFPS members from different campuses to increase their level of involvement in the preparation and consolidation of the PSHS System GAD accomplishment report, PIMME, and other reports such as narrative reports for the attributed projects and programs and activity reports.	03-05 February 2025	PSHSS-OED	Lai's Catering & Erawan Philippines Inc. (Hop Inn North EDSA)	GAS Regular	53,900.00	48,400.00	The allocated funds for participant's tokens were not utilized	PSHSS GFPS (GAR TWG)	10	1	11	Completed	
2025 National Women's Month Celebration	Through a series of engaging and meaningful activities during the entire month of March 2025, PSHS reinforces its commitment to shaping a future where every individual—regardless of gender—can thrive, innovate, and contribute to a progressive society.	3-31 March 2025	PSHSS-OED	Catering: Lai's (	GAS Regular	157,500.00	146,777.20	Some procured items had lower actual cost (especially meals). Actual Honorarium payment of resource person was lower than anticipated	All PSHSS-OED Officials and Personnel, including LSERV staf	34	26	60	Completed	
GAD WAY Agenda Development Writeshop	The GAD Agenda Development Writeshop serves as a strategic platform for PSHS stakeholders to collaboratively draft, refine, and institutionalize a comprehensive GAD Agenda. By integrating gender perspectives into policies, programs, and institutional strategies, this writeshop aims to bridge gender gaps in STEM education, promote inclusive leadership, and strengthen gender-responsive governance within the PSHS system.	May 13-16, 2025	PSHS-MC	Lai's Catering / Hop Inn North EDSA	GAS Regular	250,000.00	232,400.00	Contract Price of winning supplier lower than ABC	Key Members of PSHS System GFPS	23	9	32	Completed	
EXECOM Secretariat														
PSHS System Executive Committee Meeting	Monthly conduct meeting of PSHS System Executive Committee for the discussion of all Academic, Personnel, Administrative matters and other campus-related matters for approval, endorsement and information of the Board of Trustees	January 08-10, 2025	PSHS System Training and Administrative Center, 2ndfloor Boardroom	Lai's Catering & Erawan Philippines Inc. (Hop Inn North EDSA)	Policy	128,250.00	128,250.00		Execom Members and Secretariat	11	11	22	Completed	
		February 04-07, 2025	PSHS System Training and Administrative Center, 2ndfloor Boardroom	Lai's Catering & Erawan Philippines Inc. (Hop Inn North EDSA)	Policy	159,750.00	159,750.00		Execom Members and Secretariat	11	11	22	Completed	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Femal e	Male	Total		
		February 19, 2025	Proxy by The Oriental, Penaranda Avenue Extension, Legazpi City, Albay	None c/o PSHS	Policy	N/A	-		Execom Members and Secretariat	11	11	22	Completed	
		March 13-14, 2025	Online via Zoom Conference	None	Policy	N/A	-		Execom Members and Secretariat	11	11	22	Completed	
		March 21, 2025	Online via Zoom Conference	None	Policy	N/A	-		Execom Members and Secretariat	11	11	22	Completed	
		April 10 - 11, 2025	PSHS System Training and Administrative Center, 2ndfloor Boardroom	Lai's Catering & Erawan Philippines Inc. (Hop Inn North EDSA)	Policy	117,800.00	64,500.00	Cost for the hotel accommodation was reduced than the original PR	Execom Members and Secretariat	12	11	23	Completed	
		April 21, 2025	Online via Zoom Conference	None	Policy	N/A	-	N/A	Execom Members and Secretariat	12	11	23	Completed	
		May 14 to 16, 2025	PSHS System Training and Administrative Center, 2ndfloor Boardroom	Lai's Catering & Erawan Philippines Inc. (Hop Inn North EDSA)	Policy	136,850.00	117,500.00	Contract Price of winning supplier is lower than the ABC	Execom Members, Representatives and Secretariat	12	11	23	Completed	
		May 20, 2025	Online via Zoom Conference	None	Policy	N/A	-	N/A	Execom Members and Secretariat	12	11	23	Completed	
		June 04 - 05, 2025	PSHS System Training and Administrative Center, 2ndfloor Boardroom	Go Hotels and Anthony's Catering Services	Policy	108,800.00	91,600.00	Contract Price of winning supplier is lower than the ABC	Execom Members, Representatives and Secretariat	12	13	25	Completed	
		June 19-20, 2025	PSHS System Training and Administrative Center, 2ndfloor Boardroom	-	Policy	-	8,493.50		Execom Members, Representatives, Secretariat and LG Writers	15	14	29	Completed	
		July 09-10, 2025	Online via Zoom Conference	None	Not Applicable	N/A	-	N/A	Execom Members, Representatives and Secretariat	12	11	23	Completed	
		July 17, 2025	Online via Zoom Conference	None	Not Applicable	N/A	-	N/A	Execom Members, Representatives and Secretariat	12	11	23	Completed	
		August 13 - 15, 2025	PSHS System Training and Administrative Center, 2ndfloor Boardroom	Hop Inn Hotel and Lai's Catering	Policy	115,650.00	106,497.45	Contract Price of winning supplier is lower than the ABC	Execom Members, Representatives and Secretariat	12	11	23	Completed	
		September 11 - 12, 2025	PSHS System Training and Administrative Center, 2ndfloor Boardroom	Hop Inn Hotel and Lai's Catering	Policy	94,400.00	82,173.00	Contract Price of winning supplier is lower than the ABC	Execom Members, Representatives and Secretariat	12	11	23	Completed	
BOT Secretariat														

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Female	Male	Total		
PSHS System BOT Meeting	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review policies and procedures, and provide guidance and support to the management team.	January 31, 2025	Online via Zoom Conference	Lai's Catering	Policy	17,865.00	17,865.00		BOT Members and secretariat				Completed	
	Honorarium for BOT members present during the meeting				Policy	38,250.00	38,250.00		BOT Members				Completed	
	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review policies and procedures, and provide guidance and support to the management team.	February 24, 2025	Online via Zoom Conference	Lai's Catering	Policy	20,247.00	20,247.00		BOT Members and secretariat				Completed	
	Honorarium for BOT members present during the meeting				Policy	34,000.00	34,000.00		BOT Members				Completed	
	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review policies and procedures, and provide guidance and support to the management team.	March 24, 2025	Online via Zoom Conference	Lai's Catering	Policy	11,250.00	11,250.00		BOT Members and secretariat				Completed	
	Honorarium for BOT members present during the meeting				Policy	34,000.00	34,000.00		BOT Members				Completed	
	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review policies and procedures, and provide guidance and support to the management team.	April 30, 2025	Online via Zoom Conference	Lai's Catering	Policy	16,674.00	16,674.00		BOT Members and secretariat				Completed	
	Honorarium for BOT members present during the meeting				Policy	29,750.00	29,750.00		BOT Members				Completed	
	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review policies and procedures, and provide guidance and support to the management team.	May 23, 2025	Online via Zoom Conference	Lai's Catering	Policy	17,865.00	17,865.00		BOT Members and secretariat				Completed	
	Honorarium for BOT members present during the meeting				Policy	29,750.00	29,750.00		BOT Members				Completed	
	Joint meeting of BOT and Execom Members which involde the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses	June 09-10, 2025	PSHS - Western Visayas Campus, Iloilo City		Policy								Completed	
	Honorarium for BOT members present during the meeting				Policy	21,250.00	21,250.00		BOT Members				Completed	
	Special BOT Meeting to approve urgent personnel and administrative matters, and curriculum policies	June 30, 2025	Online via Zoom Conference	Lai's Catering	Policy	5,200.00	5,200.00		BOT Members and secretariat				Completed	
	Honorarium for BOT members present during the meeting				Policy	34,000.00	34,000.00		BOT Members				Completed	

Project/Program/Activity Name	Brief Description	Date	Location	Contractor's Name (If Applicable)	Funding Sources	Amount in Project Proposal	Total Cost Incurred to Date	Reason for Variance	Target beneficiaries (Indicate specific profile/demographic/group the initiative aims to benefit: e.g. students, teachers, staff, directors)	No. of Actual			Status of Implementation (Ongoing, Completed)	Remarks (If Ongoing, Indicate Completion Date and Updates or Reasons for Delay)
										Femal e	Male	Total		
	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review policies and procedures, and provide guidance and support to the management team.	July 25, 2025	Online via Zoom Conference	Lai's Catering	Policy	15,483.00	15,483.00		BOT Members and secretariat				Completed	
	Honorarium for BOT members present during the meeting				Policy	29,750.00	29,750.00		BOT Members				Completed	
	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review policies and procedures, and provide guidance and support to the management team.	September 1, 2025	Online via Zoom Conference	Lai's Catering	Policy	17,865.00	17,865.00		BOT Members and secretariat				Completed	
	Honorarium for BOT members present during the meeting				Policy	29,750.00	29,750.00		BOT Members				Completed	
	Monthly meeting of the highest governing body of the PSHS System, which usually involves the discussion and approval of Academic, Personnel and Administrative matters of 16 campuses. Additionally, they may also address any legal issues, review policies and procedures, and provide guidance and support to the management team.	September 26, 2025	Online via Zoom Conference	Lai's Catering	Policy				BOT Members and secretariat				Ongoing	
	Honorarium for BOT members present during the meeting				Policy				BOT Members				Ongoing	
MANCOM Secretariat														
MANCOM Meeting	MANCOM (Management Committee) meetings serve as a crucial decision-making forum within for the PSHSS - Office of the Executive Director.	6 January 2025	PSHSS-OED	-	GAS Regular	1,250.00	1,207.00	Meals procured were below budget	MANCOM Members	5	3	8	Completed	
		10 March 2025	Online via Zoom Conference	-	GAS Regular	-		-	MANCOM Members	5	3	8	Completed	
		07, 16 April 2025	PSHSS-OED / Online via Zoom Conference	-	GAS Regular	-	-	-	MANCOM Members	8	5	13	Completed	
		30 June 2025	PSHSS-OED	-	GAS Regular	800.00	792.30	Meals procured were below budget	MANCOM Members	7	2	9	Completed	
		21 July 2025	PSHSS-OED	-	GAS Regular	1,750.00	1,726.00	Meals procured were below budget	MANCOM Members	5.00	3	8	Completed	

Prepared and Consolidated by:

JEANE ANNE M. DAGOY
Admnistrative Officer V, Planning

Reviewed by:

SHENA FAITH M. GANELA, PhD
Deputy Executive Director

Approved by:

RONNALEE N. ORTEZA, PhD
Executive Director