Philippine Science High School System Office of the Executive Director

Procurement Monitoring Report as of 31 December 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
COMPLETED PROCUREMENT ACTIVITIES																															
2025-07-138	Catering Services for the Orientation of Code of Conduct Guidelines on July 4, 2025	PSHSS-OED	No	Small Value Procurement	N/A	24-06-2025	N/A	N/A	N/A	N/A	N/A	30-06-2025	N/A	N/A	N/A	04-07-2025	04-07-2025	GoP	49,600.00	49,600.00		43,400.00	43,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-07-139	Supply and Delivery of Assorted Uniforms for the 2025 DOST Sports Festival	PSHSS-OED	No	Small Value Procurement	N/A	27-06-2025	N/A	N/A	N/A	N/A	N/A	02-07-2025	N/A	N/A	N/A	18-07-2025	18-07-2025	GoP	106,000.00	106,000.00		70,120.00	70,120.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-07-140	Supply and Delivery of Packed Meals for the 2025 Mid-Year Performance Assessment on July 8, 2025, and July 22, 2025	PSHSS-OED	No	Small Value Procurement	N/A	30-06-2025	N/A	N/A	N/A	N/A	N/A	04-07-2025	N/A	N/A	N/A	22-07-2025	22-07-2025	GoP	20,000.00	20,000.00		18,250.00	18,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-07-141	Supply and Delivery of PSHS Certificate Holder	PSHSS-OED	No	Small Value Procurement	N/A	01-07-2025	N/A	N/A	N/A	N/A	N/A	07-07-2025	N/A	N/A	N/A	31-07-2025	31-07-2025	GoP	47,500.00	47,500.00		22,500.00	22,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-07-142	Supply and Delivery of Various Lights for the PSHS System OED (Repost)	PSHSS-OED	No	Small Value Procurement	N/A	03-07-2025	N/A	N/A	N/A	N/A	N/A	08-07-2025	N/A	N/A	N/A	29-07-2025	29-07-2025	GoP	16,000.00	16,000.00		12,800.00	12,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-07-143	30,000 KM Preventive Maintenance Service for Nissan Urvan SND 1049	PSHSS-OED	No	DIRECT CONTRACTING	N/A		N/A	N/A	N/A	N/A	N/A	14-07-2025	N/A	N/A	N/A	04-08-2025	04-08-2025	GoP	23,560.00	23,560.00		23,560.00	23,560.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-07-145	Supply and Delivery of Color Laser Printer for the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	09-07-2025	N/A	N/A	N/A	N/A	N/A	28-07-2025	N/A	N/A	N/A	04-08-2025	04-08-2025	GoP	54,000.00	54,000.00		50,636.00	50,636.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-07-146	Supply and Delivery of Common Use Supplies Not Available in PS-DBM for the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	21-07-2025	N/A	N/A	N/A	N/A	N/A	01-08-2025	N/A	N/A	N/A	03-09-2025	03-09-2025	GoP	17,450.00	17,450.00		14,700.00	14,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-147	Supply, Printing, and Delivery of Answer Sheets for the 2025 National Competitive Examination (NCE)	PSHSS-OED	No	Small Value Procurement	N/A	29-07-2025	N/A	N/A	N/A	N/A	N/A	04-08-2025	N/A	N/A	N/A	15-09-2025	15-09-2025	GoP	70,000.00	70,000.00		31,500.00	31,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-148	Catering Services for the PSHS System Executive Committee Meeting on August 13 to 15, 2025	PSHSS-OED	No	Small Value Procurement	N/A	01-08-2025	N/A	N/A	N/A	N/A	N/A	05-08-2025	N/A	N/A	N/A	15-08-2025	15-08-2025	GoP	72,450.00	72,450.00		67,275.00	67,275.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-149	Lease of Venue with Meals and Accommodation for the 2025 Initial Test Item Development Writeshop & TWG Meeting on August 10 to 15, 2025	PSHSS-OED	No	LEASE OF REAL PROPERTY AND VENUE	N/A	01-08-2025	N/A	N/A	N/A	N/A	N/A	05-08-2025	N/A	N/A	N/A	15-08-2025	15-08-2025	GoP	308,000.00	308,000.00		306,600.00	306,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Procurement Monitoring Report as of 31 December 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
2025-08-152	Supply and Delivery of Materials for the 2025 National Competitive Examination and other NCE-related activities of the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	01-08-2025	N/A	N/A	N/A	N/A	N/A	05-08-2025	N/A	N/A	N/A	20-08-2025	20-08-2025	GoP	156,740.00	156,740.00		67,670.00	67,670.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-153	Supply and Delivery of Materials for the 2025 National Competitive Examination and other NCE-related activities of the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	01-08-2025	N/A	N/A	N/A	N/A	N/A	05-08-2025	N/A	N/A	N/A	20-08-2025	20-08-2025	GoP	17,500.00	17,500.00		12,995.00	12,995.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-154	Lease of Venue with Meals and Accommodation for the Press Conference on the NCE 2025 in Puerto Princesa, Palawan	PSHSS-OED	No	LEASE OF REAL PROPERTY AND VENUE	N/A	01-08-2025	N/A	N/A	N/A	N/A	N/A	05-08-2025	N/A	N/A	N/A	12-08-2025	12-08-2025	GoP	80,000.00	80,000.00		59,500.00	59,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-155	Accommodation of Campus Director for the PSHSS ExeCom on August 13-16, 2025	PSHSS-OED	No	Small Value Procurement	N/A	01-08-2025	N/A	N/A	N/A	N/A	N/A	11-08-2025	N/A	N/A	N/A	16-08-2025	16-08-2025	GoP	35,200.00	35,200.00		34,100.00	34,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-157	Catering Services for the Crafting of the PSHS System Child Protection Policy on August 18-19, 2025	PSHSS-OED	No	Small Value Procurement	N/A	12-08-2025	N/A	N/A	N/A	N/A	N/A	15-08-2025	N/A	N/A	N/A	19-08-2025	19-08-2025	GoP	37,500.00	37,500.00		36,750.00	36,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-158	Catering Services for the NCE Test Item Development Write-Shop (Finalization of Items for Pilot Testing) on August 26-29, 2025	PSHSS-OED	No	Small Value Procurement	N/A	12-08-2025	N/A	N/A	N/A	N/A	N/A	15-08-2025	N/A	N/A	N/A	29-08-2025	29-08-2025	GoP	40,040.00	40,040.00		38,500.00	38,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-159	Catering Services for the Search of Campus Director (CMC) on August 18, 2025	PSHSS-OED	No	Small Value Procurement	N/A	12-08-2025	N/A	N/A	N/A	N/A	N/A	15-08-2025	N/A	N/A	N/A	18-08-2025	18-08-2025	GoP	20,000.00	20,000.00		20,000.00	20,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-160	Reupholstery of 1-seater sofa at the Deputy Director's Office	PSHSS-OED	No	Small Value Procurement	N/A	12-08-2025	N/A	N/A	N/A	N/A	N/A	11-08-2025	N/A	N/A	N/A	19-09-2025	19-09-2025	GoP	20,000.00	20,000.00		19,888.00	19,888.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-161	Catering Services for the AdHoc Committee Meeting on TCP and Meeting with DOST-GATES Program with the PSHS System Execom on August 12 and 15, 2025	PSHSS-OED	No	Small Value Procurement	N/A	07-08-2025	N/A	N/A	N/A	N/A	N/A	12-08-2025	N/A	N/A	N/A	15-08-2025	15-08-2025	GoP	24,600.00	24,600.00		22,800.00	22,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-162	Preventive Maintenance Service for the OED Official Vehicle (Nissan Urvan SNE 8354)	PSHSS-OED	No	Small Value Procurement	N/A	07-08-2025	N/A	N/A	N/A	N/A	N/A	18-08-2025	N/A	N/A	N/A			GoP	14,471.00	14,471.00		14,471.00	14,471.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-163	Catering Services for the Curriculum Development Writeshop 10 on August 21-22, 2025	PSHSS-OED	No	Small Value Procurement	N/A	15-08-2025	N/A	N/A	N/A	N/A	N/A	18-08-2025	N/A	N/A	N/A	22-08-2025	22-08-2025	GoP	66,500.00	66,500.00		66,150.00	66,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-164	Lease of Venue with Meals and Accommodation for the Mental Health Awareness Face to Face Workshop on September 10-12, 2025	PSHSS-OED	No	LEASE OF REAL PROPERTY AND VENUE	N/A	13-08-2025	N/A	N/A	N/A	N/A	N/A	18-08-2025	N/A	N/A	N/A	12-09-2025	12-09-2025	GoP	159,500.00	159,500.00		159,500.00	159,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Procurement Monitoring Report as of 31 December 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (as applicable)	
2025-08-165	Lease of Venue with Meals and Accommodation for the 2026 AT/RE Initial Test Item Development Write-Shop on October 6-10, 2025	PSHSS-OED	No	LEASE OF REAL PROPERTY AND VENUE	N/A	12-08-2025	N/A	N/A	N/A	N/A	N/A	20-08-2025	N/A	N/A	N/A	10-10-2025	10-10-2025	GoP	756,800.00	756,800.00		739,600.00	739,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-166	Supply and Delivery of Genuine HP Consumables for the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	13-08-2025	N/A	N/A	N/A	N/A	N/A	20-08-2025	N/A	N/A	N/A	03-10-2025	03-10-2025	GoP	99,000.00	99,000.00		75,600.00	75,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-167	Supply and Delivery of Genuine HP Consumables for the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	13-08-2025	N/A	N/A	N/A	N/A	N/A	20-08-2025	N/A	N/A	N/A	14-10-2025	14-10-2025	GoP	162,000.00	162,000.00		120,108.00	120,108.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-168	Supply and Delivery of Genuine HP Consumables for the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	13-08-2025	N/A	N/A	N/A	N/A	N/A	20-08-2025	N/A	N/A	N/A	14-10-2025	14-10-2025	GoP	22,000.00	22,000.00		14,000.00	14,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-169	Accommodation for the Curriculum Development Writeshop 10 on August 21-22, 2025	PSHSS-OED	No	Small Value Procurement	N/A	18-08-2025	N/A	N/A	N/A	N/A	N/A	29-08-2025	N/A	N/A	N/A	22-08-2025	22-08-2025	GoP	6,400.00	6,400.00		6,200.00	6,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-08-171	Snacks and Dessert for the One School One Country of the 14th WorldSkills ASEAN Manila Competition on August 29, 2025	PSHSS-OED	No	Small Value Procurement	N/A	29-08-2025	N/A	N/A	N/A	N/A	N/A	27-08-2025	N/A	N/A	N/A	29-08-2025	29-08-2025	GoP	17,500.00	17,500.00		17,400.00	17,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-09-173	Catering Services for the Inception Meeting on September 3, 2025	PSHSS-OED	No	Small Value Procurement	N/A	27-08-2025	N/A	N/A	N/A	N/A	N/A	05-09-2025	N/A	N/A	N/A	03-09-2025	03-09-2025	GoP	15,000.00	15,000.00		14,500.00	14,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-09-174	Catering Services for the NCE Test Item Selection Writeshop for the Finalization of the 2025 NCE Items on September 25-26, 2025	PSHSS-OED	No	Small Value Procurement	N/A	02-09-2025	N/A	N/A	N/A	N/A	N/A	05-09-2025	N/A	N/A	N/A	26-09-2025	26-09-2025	GoP	34,560.00	34,560.00		33,600.00	33,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-09-175	Procurement of Accommodation of Campus Directors for the PSHS System Executive Committee Meeting for September 10 - 13, 2025	PSHSS-OED	No	Small Value Procurement	N/A	02-09-2025	N/A	N/A	N/A	N/A	N/A	05-09-2025	N/A	N/A	N/A	13-09-2025	13-09-2025	GoP	33,600.00	33,600.00		32,550.00	32,550.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-09-176	Supply and Delivery of Tokens for PSHS System OED's Retiree 2025	PSHSS-OED	No	Small Value Procurement	N/A	02-09-2025	N/A	N/A	N/A	N/A	N/A	08-09-2025	N/A	N/A	N/A	03-10-2025	03-10-2025	GoP	40,000.00	40,000.00		40,000.00	40,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-09-177	Catering Services for the PSHS System Executive Committee Meeting on September 11-12, 2025	PSHSS-OED	No	Small Value Procurement	N/A	03-09-2025	N/A	N/A	N/A	N/A	N/A	08-09-2025	N/A	N/A	N/A	12-09-2025	12-09-2025	GoP	52,800.00	52,800.00		48,300.00	48,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-09-179	Supply and Delivery of Various Self-Inking Stamps for the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	04-09-2025	N/A	N/A	N/A	N/A	N/A	09-09-2025	N/A	N/A	N/A	07-10-2025	07-10-2025	GoP	5,050.00	5,050.00		4,929.00	4,929.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Philippine Science High School System Office of the Executive Director

Procurement Monitoring Report as of 31 December 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
2025-09-180	Accommodation for the PSHS Curriculum Development Writeshop 12 for Finalizing Study Guides for Grades 7 and 8 Second Semester on September 23-25, 2025	PSHSS-OED	No	Small Value Procurement	N/A	04-09-2025	N/A	N/A	N/A	N/A	N/A	18-09-2025	N/A	N/A	N/A	25-09-2025	25-09-2025	GoP	322,150.00	322,150.00		296,050.00	296,050.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-09-181	Catering Services for the PSHS Curriculum Development Writeshop 12 for Finalizing Study Guides for Grades 7 and 8 Second Semester on September 23-25, 2025	PSHSS-OED	No	Small Value Procurement	N/A	04-09-2025	N/A	N/A	N/A	N/A	N/A	23-09-2025	N/A	N/A	N/A	25-09-2025	25-09-2025	GoP	477,900.00	477,900.00		477,369.00	477,369.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-09-182	Service Provider for the Dismantling of Unserviceable Air Conditioning Units of PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	16-09-2025	N/A	N/A	N/A	N/A	N/A	23-09-2025	N/A	N/A	N/A	06-10-2025	06-10-2025	GoP	15,000.00	15,000.00		14,288.00	14,288.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-09-183	Supply and Delivery of Token for the 2025 Taiwan Exchange Program and Annual Education Forum and Academic Visit on November 2-8, 2025	PSHSS-OED	No	Small Value Procurement	N/A	16-09-2025	N/A	N/A	N/A	N/A	N/A	23-09-2025	N/A	N/A	N/A	30-10-2025	30-10-2025	GoP	30,000.00	30,000.00		29,150.00	29,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-09-184	Supply and Delivery of Customized Business Card and Note Pad for the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	16-09-2025	N/A	N/A	N/A	N/A	N/A	23-09-2025	N/A	N/A	N/A	24-10-2025	24-10-2025	GoP	9,600.00	9,600.00		7,600.00	7,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-09-185	Catering Services for the Search of Campus Director of CVC and ZRC on Sept 24, 2025	PSHSS-OED	No	Small Value Procurement	N/A	16-09-2025	N/A	N/A	N/A	N/A	N/A	23-09-2025	N/A	N/A	N/A	24-09-2025	24-09-2025	GoP	37,500.00	37,500.00		36,000.00	36,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-09-186	Repair of Roof and Wall Facade at PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	01-09-2025	N/A	N/A	N/A	N/A	N/A	23-09-2025	N/A	N/A	N/A	17-10-2025	17-10-2025	GoP	177,500.00	177,500.00		148,888.00	148,888.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-09-187	Meals for the Send-Off Program for Ms. Jodi Mylene Lopez on September 24, 2025	PSHSS-OED	No	Small Value Procurement	N/A	17-09-2025	N/A	N/A	N/A	N/A	N/A	25-09-2025	N/A	N/A	N/A	24-09-2025	24-09-2025	GoP	21,000.00	21,000.00		21,000.00	21,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-09-188	Supply and Delivery of Meals for the GAD Plan and Budget (GPB) Workshop on September 26, 2025	PSHSS-OED	No	Small Value Procurement	N/A	16-09-2025	N/A	N/A	N/A	N/A	N/A	03-10-2025	N/A	N/A	N/A	26-09-2025	26-09-2025	GoP	7,500.00	7,500.00		7,500.00	7,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-10-189	Supply and Delivery of Microwave Oven for the PSHSS-OED KID	PSHSS-OED	No	Small Value Procurement	N/A	30-09-2025	N/A	N/A	N/A	N/A	N/A	03-10-2025	N/A	N/A	N/A	22-10-2025	22-10-2025	GoP	5,000.00	5,000.00		4,988.00	4,988.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-10-190	Supply and Delivery of Acrylic Plaque for the 2025 Taiwan Exchange Program and Annual Education Forum and Academic Visit	PSHSS-OED	No	Small Value Procurement	N/A	16-09-2025	N/A	N/A	N/A	N/A	N/A	10-10-2025	N/A	N/A	N/A	29-10-2025	29-10-2025	GoP	6,600.00	6,600.00		6,000.00	6,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-10-191	Meals for the PSHSS Curriculum Development Workshop on Teaching Materials for Social Justice and Curriculum Innovation on October 14, 2025	PSHSS-OED	No	Small Value Procurement	N/A	06-10-2025	N/A	N/A	N/A	N/A	N/A	10-10-2025	N/A	N/A	N/A	14-10-2025	14-10-2025	GoP	8,000.00	8,000.00		7,900.00	7,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Philippine Science High School System Office of the Executive Director

Procurement Monitoring Report as of 31 December 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
2025-10-192	Catering Services for the Execom Meeting on October 13-15, 2025 of the PSHS System	PSHSS-OED	No	Small Value Procurement	N/A	06-10-2025	N/A	N/A	N/A	N/A	N/A	10-10-2025	N/A	N/A	N/A	15-10-2025	15-10-2025	GoP	57,600.00	57,600.00		57,400.00	57,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-10-193	Accommodation of Campus Directors for the PSHS Executive Committee Meeting on October 14-16, 2025	PSHSS-OED	No	Small Value Procurement	N/A	06-10-2025	N/A	N/A	N/A	N/A	N/A	20-10-2025	N/A	N/A	N/A	16-10-2025	16-10-2025	GoP	20,800.00	20,800.00		20,150.00	20,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-10-194	Accommodation for the PSHS System Professional Standards for Special Science Teachers Writeshop on October 22-24, 2025	PSHSS-OED	No	Small Value Procurement	N/A	14-10-2025	N/A	N/A	N/A	N/A	N/A	20-10-2025	N/A	N/A	N/A	24-10-2025	24-10-2025	GoP	31,500.00	31,500.00		31,500.00	31,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-10-196	Catering Services for the PSHS System GAD Plan and Budget Workshop on October 22-23, 2025	PSHSS-OED	No	Small Value Procurement	N/A	08-10-2025	N/A	N/A	N/A	N/A	N/A	20-10-2025	N/A	N/A	N/A	23-10-2025	23-10-2025	GoP	40,000.00	40,000.00		39,500.00	39,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-10-197	Lease of Venue with Meals and Accommodation for the 2026 Summative Assessment Initial Test Item Development Writeshop and TWG Meeting on November 3-7, 2025	PSHSS-OED	No	LEASE OF REAL PROPERTY AND VENUE	N/A	08-10-2025	N/A	N/A	N/A	N/A	N/A	20-10-2025	N/A	N/A	N/A	07-11-2025	07-11-2025	GoP	737,000.00	737,000.00		728,625.00	728,625.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-10-198	Catering Services for the PSHSS Professional Standards for Special Science Teachers Writeshop on Oct 22-24, 2025	PSHSS-OED	No	Small Value Procurement	N/A	14-10-2025	N/A	N/A	N/A	N/A	N/A	21-10-2025	N/A	N/A	N/A	24-10-2025	24-10-2025	GoP	75,000.00	75,000.00		75,000.00	75,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-10-199	Catering Services for the PSHS System Climate Change Action Workshop on November 10-11, 2025	PSHSS-OED	No	Small Value Procurement	N/A	17-10-2025	N/A	N/A	N/A	N/A	N/A	22-10-2025	N/A	N/A	N/A	11-11-2025	11-11-2025	GoP	66,000.00	66,000.00		66,000.00	66,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-10-200	Lease of Venue with Meals and Accommodation for the PSHS Curriculum Development Writeshop 12 on November 6-7, 2025	PSHSS-OED	No	LEASE OF REAL PROPERTY AND VENUE	N/A	17-10-2025	N/A	N/A	N/A	N/A	N/A	28-10-2025	N/A	N/A	N/A	07-11-2025	07-11-2025	GoP	182,600.00	182,600.00		182,600.00	182,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-10-201	Supply and Delivery of Packed Meals for the 2025 Exploring Biotechnology: Career Talk and Forum for High School Students on October 29, 2025	PSHSS-OED	No	Small Value Procurement	N/A	21-10-2025	N/A	N/A	N/A	N/A	N/A	28-10-2025	N/A	N/A	N/A	29-10-2025	29-10-2025	GoP	8,000.00	8,000.00		8,000.00	8,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-10-202	Periodic Maintenance Service of Hyundai County SAB 8273	PSHSS-OED	No	Small Value Procurement	N/A	16-10-2025	N/A	N/A	N/A	N/A	N/A	28-10-2025	N/A	N/A	N/A	12-01-2026	12-01-2026	GoP	54,700.00	54,700.00		54,700.00	54,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-10-203	Trade In Conversion and Refill of Fire Extinguishers for the PSHSS-OED	PSHSS-OED	No	Small Value Procurement	N/A	22-10-2025	N/A	N/A	N/A	N/A	N/A	03-11-2025	N/A	N/A	N/A	11-12-2025	11-12-2025	GoP	53,600.00	53,600.00		38,800.00	38,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-11-204	Catering Services for the Search of Campus Director of SOCCSKSARGEN Region Campus	PSHSS-OED	No	Small Value Procurement	N/A	29-10-2025	N/A	N/A	N/A	N/A	N/A	04-11-2025	N/A	N/A	N/A	03-11-2025	03-11-2025	GoP	26,500.00	26,500.00		26,400.00	26,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Philippine Science High School System Office of the Executive Director

Procurement Monitoring Report as of 31 December 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
2025-11-206	Supply and Delivery of Hard Hat for the PSHSS OED	PSHSS-OED	No	Small Value Procurement	N/A	29-10-2025	N/A	N/A	N/A	N/A	N/A	04-11-2025	N/A	N/A	N/A	27-11-2025	27-11-2025	GoP	19,950.00	19,950.00		15,960.00	15,960.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-11-207	Lease of Venue with Meals and Accommodation for the Revisiting of the PSHSS Laboratory Manual and Upgrading PSHS Laboratorians on November 10-14, 2025	PSHSS-OED	No	LEASE OF REAL PROPERTY AND VENUE	N/A	29-10-2025	N/A	N/A	N/A	N/A	N/A	11-11-2025	N/A	N/A	N/A	14-11-2025	14-11-2025	GoP	349,800.00	349,800.00		349,800.00	349,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-11-208	Supply and Delivery of Various ICT Items for the 2025 NSTW	PSHSS-OED	No	Small Value Procurement	N/A	07-11-2025	N/A	N/A	N/A	N/A	N/A	11-11-2025	N/A	N/A	N/A	14-11-2025	14-11-2025	GoP	226,599.00	226,599.00		225,674.00	225,674.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-11-209	Supply and Delivery of Office Supplies for the 2025 NSTW	PSHSS-OED	No	Small Value Procurement	N/A	07-11-2025	N/A	N/A	N/A	N/A	N/A	11-11-2025	N/A	N/A	N/A	14-11-2025	14-11-2025	GoP	15,880.00	15,880.00		14,804.00	14,804.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-11-210	Catering Services for the PSHS System Records Disposition Schedule Finalization Workshop on November 27-28, 2025	PSHSS-OED	No	Small Value Procurement	N/A	06-11-2025	N/A	N/A	N/A	N/A	N/A	18-11-2025	N/A	N/A	N/A	28-11-2025	28-11-2025	GoP	0.00			0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-11-211	Procurement of Audio, Light System and Hybrid Setup Services for the 2025 NSTW	PSHSS-OED	No	Small Value Procurement	N/A	13-11-2025	N/A	N/A	N/A	N/A	N/A	18-11-2025	N/A	N/A	N/A	28-11-2025	28-11-2025	GoP	65,000.00	65,000.00		64,000.00	64,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-11-212	Supply and Delivery of Customized T-shirt with Collar for the Intellectual Property Masterclass Training-Workshop on December 1 to 11, 2025	PSHSS-OED	No	Small Value Procurement	N/A	14-11-2025	N/A	N/A	N/A	N/A	N/A	18-11-2025	N/A	N/A	N/A	11-12-2025	11-12-2025	GoP	29,500.00	29,500.00		28,275.00	28,275.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-11-213	Lease of Venue with Meals and Accommodation for the Intellectual Property Masterclass Training of Technology Transfer Phase 2 on November 30 to December 11, 2025 in Quezon City/Tagaytay City	PSHSS-OED	No	LEASE OF REAL PROPERTY AND VENUE	N/A	14-11-2025	N/A	N/A	N/A	N/A	N/A	21-11-2025	N/A	N/A	N/A	11-12-2025	11-12-2025	GoP	653,400.00	653,400.00		653,400.00	653,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-11-214	Catering Services for the Training on Standard First Aid and Basic Life Support - CPR/AED with Disaster Risk Management for Workplace on November 24-28, 2025	PSHSS-OED	No	Small Value Procurement	N/A	14-11-2025	N/A	N/A	N/A	N/A	N/A	24-11-2025	N/A	N/A	N/A	28-11-2025	28-11-2025	GoP	79,750.00	79,750.00		79,750.00	79,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-11-215	Lease of Venue with Meals and Accommodation for the Designing Book-type LMS Courses for Independent Learning Part II on December 1-5, 2025	PSHSS-OED	No	LEASE OF REAL PROPERTY AND VENUE	N/A	18-11-2025	N/A	N/A	N/A	N/A	N/A	24-11-2025	N/A	N/A	N/A	05-12-2025	05-12-2025	GoP	308,000.00	308,000.00		306,600.00	306,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-11-216	Catering Services for the Values Education Curriculum Mapping Workshop on November 25-26, 2025 at the Main Campus	PSHSS-OED	No	Small Value Procurement	N/A	19-11-2025	N/A	N/A	N/A	N/A	N/A	28-11-2025	N/A	N/A	N/A	26-11-2025	26-11-2025	GoP	40,480.00	40,480.00		40,400.00	40,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-11-217	Supply and Delivery of Meals for the 18-day Campaign against Violence Against Women (VAW) on December 1, 2025	PSHSS-OED	No	Small Value Procurement	N/A	26-11-2025	N/A	N/A	N/A	N/A	N/A	24-11-2025	N/A	N/A	N/A	01-12-2025	01-12-2025	GoP	24,000.00	24,000.00		24,000.00	24,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Philippine Science High School System Office of the Executive Director

Procurement Monitoring Report as of 31 December 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
2025-11-218	Lease of Venue with Meals and Accommodation for the PSHS Curriculum Development Writeshop 13 on December 1-3, 2025	PSHSS-OED	No	LEASE OF REAL PROPERTY AND VENUE	N/A	12-11-2025	N/A	N/A	N/A	N/A	N/A	25-11-2025	N/A	N/A	N/A	03-12-2025	03-12-2025	GoP	691,900.00	691,900.00		691,900.00	691,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-220	Catering Services for the Hybrid PSHS System Executive Committee Meeting on December 9-10, 2025	PSHSS-OED	No	Small Value Procurement	N/A	03-12-2025	N/A	N/A	N/A	N/A	N/A	found in master	N/A	N/A	N/A	10-12-2025	10-12-2025	GoP	26,000.00	26,000.00		24,500.00	24,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-226	Provision of Corporate Massage Services for PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	05-12-2025	N/A	N/A	N/A	N/A	N/A	10-12-2025	N/A	N/A	N/A	18-12-2025	18-12-2025	GoP	35,000.00	35,000.00		29,740.00	29,740.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-228	Accommodation of Campus Directors for the Joint PSHS System BOT and ExeCom Meeting on December 18-20, 2025	PSHSS-OED	No	Small Value Procurement	N/A	05-12-2025	N/A	N/A	N/A	N/A	N/A	10-12-2025	N/A	N/A	N/A	20-12-2025	20-12-2025	GoP	20,800.00	20,800.00		20,150.00	20,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-229	Supply and Delivery of Grocery Baskets for the PSHSS-OED employees during the conduct of FY 2025 YEPA and PRAISE Awarding on December 17-18, 2025	PSHSS-OED	No	Small Value Procurement	N/A	11-12-2025	N/A	N/A	N/A	N/A	N/A	10-12-2025	N/A	N/A	N/A	18-12-2025	18-12-2025	GoP	207,000.00	207,000.00		204,780.55	204,780.55		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-232	Catering Services for the FY 2025 Year End Performance Assessment (YEPA) and PRAISE Awarding on December 17-18, 2025	PSHSS-OED	No	Small Value Procurement	N/A	02-12-2025	N/A	N/A	N/A	N/A	N/A	12-12-2025	N/A	N/A	N/A	18-12-2025	18-12-2025	GoP	72,000.00	72,000.00		71,500.00	71,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
																	Total Allotted Budget of Procurement Activities		8,037,430.00	8,037,430.00	0.00										
																	Total Contract Price of Procurement Activities Conducted					7,547,693.55	7,547,693.55	0.00								
																	Total Savings (Total Allotted Budget - Total Contract Price)		489,736.45													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
2025-12-238	Supply and Delivery of Desktop Computer and Laptop Computer for the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	05-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	399,992.00	399,992.00		399,960.00	399,960.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-237	Supply and Delivery of Desktop Computer and Laptop Computer for the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	05-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	349,993.00	349,993.00		287,000.00	287,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-239	Printing of the 2025 Performance Report of the DOST Philippine Science High School System	PSHSS-OED	No	Small Value Procurement	N/A	15-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	252,000.00	252,000.00		186,000.00	186,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Philippine Science High School System Office of the Executive Director

Procurement Monitoring Report as of 31 December 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
2025-12-240	Supply and Delivery of Consumables of Color Laser Printer for the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	16-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	131,000.00	131,000.00		126,866.00	126,866.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-241	Supply and Delivery of Sofa bed and Mattress Foam for the PSHSS-OED	PSHSS-OED	No	Small Value Procurement	N/A	18-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	65,000.00	65,000.00		53,700.00	53,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-242	Supply, Delivery and Installation of Utility Sink at the Deputy Director's Dorm	PSHSS-OED	No	Small Value Procurement	N/A	12-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	35,000.00	35,000.00		34,950.00	34,950.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-243	Supply, Delivery, and Installation of Exhaust Fan at the Deputy Director's Dorm	PSHSS-OED	No	Small Value Procurement	N/A	05-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	20,000.00	20,000.00		19,880.00	19,880.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-244	Design and Fabrication of High-Standard Countertop Tables for Guard Stations for the PSHSS-OED	PSHSS-OED	No	Small Value Procurement	N/A	12-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	100,000.00	100,000.00		99,975.00	99,975.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-245	Construction of Tubular-Frame Waiting Shed and Minor Renovation Works	PSHSS-OED	No	Small Value Procurement	N/A	12-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	79,791.56	79,791.56		79,485.00	79,485.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-246	Repair and Replacement of Water Line at the Roof Deck of the OED Building	PSHSS-OED	No	Small Value Procurement	N/A	12-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	40,000.00	40,000.00		39,997.00	39,997.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-233	Supply and Delivery of High-End Laptop Computer for the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	05-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	100,000.00	100,000.00		74,000.00	74,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-234	Supply, Delivery, and Installation of 2.0 HP Split Type, Wall Mounted, Inverter Airconditioning Units including Dismantling of Old AC Units in the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	02-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	120,000.00	120,000.00		114,888.00	114,888.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-235	Supply and Delivery of Stapling Machine for the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	03-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	300,000.00	300,000.00		250,000.00	250,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-231	Suppy, Delivery, and Installation of 1.5HP Split Type, Wall-Mounted, Inverter Air-Conditioner (AC) Unit at the PSHS Main Campus	PSHSS-OED	No	Small Value Procurement	N/A	11-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	100,000.00	100,000.00		97,776.00	97,776.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-224	Supply and Delivery of Desk Type Dry Seal for the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	03-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	9,000.00	9,000.00		8,250.00	8,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Philippine Science High School System Office of the Executive Director

Procurement Monitoring Report as of 31 December 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
2025-12-227	Supply and Delivery of PVC Go Bag for the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	05-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	140,000.00	140,000.00		119,000.00	119,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-11-219	Supply and Delivery of Tokens for the PSHS Professional Standards for Special Science Teachers	PSHSS-OED	No	Small Value Procurement	N/A	19-11-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	25,000.00	25,000.00		25,000.00	25,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
PB2026-01-EPA	Outsourcing of Manpower Services for PSHS System Office of the Executive Director for FY 2025	PSHSS-OED	Yes	Competitive Bidding	13-11-2025	18-11-2025	25-11-2025	N/A	09-12-2025	13-12-2025	########	18-12-2025	08-01-2026					GoP	12,591,536.04	12,591,536.04		12,591,536.04	##########		Commission on Audit Employees Confederation of the Philippines Transparency and Accountability Network	19-11-2025	19-11-2025	19-11-2025	19-11-2025	########		
PB2026-03-EPA	Procurement of Cloud Infrastructure Subscription for PSHS System and Campuses Online Platforms	PSHSS-OED	Yes	Competitive Bidding	13-11-2025	18-11-2025	25-11-2025	N/A	09-12-2025	13-12-2025	########	18-12-2025						GoP	8,000,000.00	8,000,000.00		8,000,000.00	8,000,000.00		Commission on Audit Philippine Transparency and Accountability Network Philippine Computer Society	19-11-2025	19-11-2025	19-11-2025	19-11-2025	########		
2025-08-172	Lay-out Design, Printing and Delivery of 2025 Science Research Summit (SRS) Journal Proceeding	PSHSS-OED	No	Small Value Procurement	N/A	18-08-2025	N/A	N/A	N/A	N/A	N/A	02-09-2025	N/A	N/A	N/A			GoP	175,000.00	175,000.00		148,500.00	148,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-11-205	Fabrication and Installation of Outdoor Signage for the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	27-10-2025	N/A	N/A	N/A	N/A	N/A	04-11-2025	N/A	N/A	N/A			GoP	80,000.00	80,000.00		73,500.00	73,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-223	Supply and Delivery of Printer Consumables for the PSHSS-OED	PSHSS-OED	No	Small Value Procurement	N/A	07-11-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	378,500.00	378,500.00		366,500.00	366,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-230	Supply and Delivery of Black Fine Liner Drawing Pen for the PSHSS-OED	PSHSS-OED	No	Small Value Procurement	N/A	12-12-2025	N/A	N/A	N/A	N/A	N/A	12-12-2025	N/A	N/A	N/A			GoP	8,400.00	8,400.00		8,275.00	8,275.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Philippine Science High School System Office of the Executive Director

Procurement Monitoring Report as of 31 December 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
2025-12-236	Supply and Delivery of Customized Shirts for the 18-day Campaign on Violence against Women	PSHSS-OED	No	Small Value Procurement	N/A	09-12-2025	N/A	N/A	N/A	N/A	N/A	12-12-2025	N/A	N/A	N/A			GoP	21,775.00	21,775.00		21,125.00	21,125.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-12-225	Supply and Delivery of Plaque for the YEPA and PRAISE Awarding of the PSHS System OED	PSHSS-OED	No	Small Value Procurement	N/A	03-12-2025	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A			GoP	27,000.00	27,000.00		22,500.00	22,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
																	Total Allotted Budget of Procurement Activities		23,548,987.60	23,448,987.60	0.00										
																	Total Contract Price of Procurement Activities Conducted					23,248,663.04	23,150,887.04	0.00							
																	Total Savings (Total Allotted Budget - Total Contract Price)		300,324.56													

Prepared by:

ERICA S. ANTONIO 1/14/2026
BAC Secretariat

Recommended for Approval by:

SHENA FAITH M. GANELA, Ph.D.
BAC Chairperson

APPROVED:

RONNALEE N. ORTEZA, Ph.D
Head of the Procuring Entity